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8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and ZIP Code)   

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  

MODIFICATION OF CONTRACTS/ORDER
NO.  

E. IMPORTANT:  Contractor  

15B. CONTRACTOR/OFFEROR  

is not,  

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer  

tended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  

(a) By completing Items 8 and 15, and returning  
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-  
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.   

is extended, 

B.  

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
TRACT ORDER NO. IN ITEM 10A.  

2. AMENDMENT/MODIFICATION NO.  

6. ISSUED BY

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

12. ACCOUNTING AND APPROPRIATION DATA  (If required)    

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES  (such as changes in paying office, 
appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).  

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  

D. OTHER  (Specify type of modification and authority)  

is required to sign this document and return

15A. NAME AND TITLE OF SIGNER  (Type or print)  

PAGE   OF PAGES 1. CONTRACT ID CODE  

5. PROJECT NO.  (If applicable)   4. REQUISITION/PURCHASE REQ. NO.  3. EFFECTIVE DATE  

7. ADMINISTERED BY  (If other than Item 6)  

15C. DATE SIGNED 

16A. NAME AND TITLE OF CONTRACTING OFFICER  (Type or print)   

16B. UNITED STATES OF AMERICA  

BY 

16C. DATE SIGNED 

9A. AMENDMENT OF SOLICITATION NO.  

9B. DATED  (SEE ITEM 11)  

10B. DATED  (SEE ITEM 13)   

(   )

(   )

CODE CODE

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force 
and effect.  

is not ex-  

copies to the issuing office.  

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE  

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA 
FAR (48 CFR) 53.243  
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USAPPC V2.00
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W62N6M-3240-5050 

Global Hawk Dormitory (96 RM) and Working Dog Kennel 

Beale Air Force Base, California 

SPECIFICATION NO.  1319/1320 

JOB DESCRIPTION:  The Global Hawk Dormitory (96 RM) project is a Design/Build  procurement to design and construct a 3-story dormitory (96
 RM) with reinforced concrete foundation and floor slabs, masonry walls, standing seam metal roof, utilities, fire detection/protection, site
 improvements, landscaping, access road, sidewalks, special foundations, communication support and demolition of old kennel. Project
 includes construction of a new kennel, which is 100% designed. Force protection standards are included. 

This is a design/build project; the offeror chosen will complete the design and construct the facility.  The acquisition method is negotiated
 procurement.  A technical and cost proposal will be required.  Evaluation by the Government will result in selection of a firm that represents
 the best advantage to the Government. 

ESTIMATED COST RANGE OF PROJECT: $10,000,000 - $25,000,000  
 
ANY CONTRACT AWARDED UNDER THIS SOLICITATION WILL BE MADE PURSUANT TO PUBLIC LAW 100-656, SMALL BUSINESS 
COMPETITIVENESS DEMONSTRATION PROGRAM. 
 

CHERYL Y GANNAWAY 916-557-6933

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED
30-Oct-2003 

(RFP)

(IFB)

X

CALL: 
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED 

9. FOR INFORMATION A. NAME 

SOLICITATION

NSN 7540-01-155-3212 
Encl. 1 to Amend. 0004 

1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by 
GSAFAR (48 CFR) 53.236-
1( )

11. The Contractor shall begin performance within _______ 10 calendar days and complete it within ________480 calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________FAR 52.211-10 
12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO 
13. ADDITIONAL SOLICITATION REQUIREMENTS:           * See Section 00110

A.  Sealed offers in original and ______*___ copies to perform the work required are due at the place specified in Item 8 by __3:00 p.m._  
local time _18 DEC 2003__ (date). If this is a sealed bid solicitation, offers must be publicly opened at that time. 
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due. 

B.  An offer guarantee X is, is not required. 
C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______ 90 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER,  
AND AWARD 

(Construction, Alteration, or Repair) 

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. 

7. ISSUED BY CODE 
USACE SACRAMENTO DISTRICT 
ATTN:  CONTRACTING DIVISION 
1325 J STREET 
SACRAMENTO CA 95814-2922 

W91238 

PAGE 

1 

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

10 

(hour)
Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO. 

8. ADDRESS OFFER TO (If Other Than Item 7) 

FAX: TEL: TEL: FAX: 

W91238-04-R-0002 

 



  
 

20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN 

NSN 7540-01-155-3212 

SOLICITATION, OFFER, AND AWARD  
(Construction, Alteration, or Repair)

CODE FACILITY CODE 

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.) 

AMOUNTS SEE SCHEDULE OF PRICES 

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each) 

AMENDMENT NO. 

DATE 

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print) 

AWARD  (To be completed by Government)

21. ITEMS ACCEPTED: 

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified)  

CODE 

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE 27. PAYMENT WILL BE MADE BY: 26. ADMINISTERED BY 

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code) 

 

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE 

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
to furnish and deliver all items or perform all work, requisitions identified summates the contract, which consists of (a) the Government solicitation and
on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is
contract.  The rights and obligations of the parties to this contract shall be necessary.
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract. 
30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE 

(Type or print) 
TEL: EMAIL: 
31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE 
(Contractor is required to sign this28. NEGOTIATED AGREEMENT 

(Must be fully completed by offeror)OFFER 
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Section 00100 - Bidding Schedule/Instructions to Bidders 
  
 

52.0214-4581   INQUIRIES (NOV 2002)   
 
     Prospective offerors should submit inquiries related to this solicitation 
in accordance with the following (collect calls will not be accepted): 
 
     (1) For information related to ordering solicitation packages, 
amendments, the dates set for receipt of proposals, and for copies of the 
solicitation mailing list, please check our website at the following URL:  
http://ebs.spk.usace.army.mil  If the site is temporarily unavailable, please 
FAX your inquiry to our Plan Room at (916) 557-7842 
 
     (2) For inquiries of a contractual nature (solicitation requirements, 
interpretation of contractual language): 
 
      Contract Specialist: Cheryl Gannaway 
      Telephone: (916) 557-6933 
      FAX: (916) 557-5278 
 
     (3) All technical questions on the specifications or drawings must be 
submitted in writing using one of the following: 
 
  MAILING ADDRESS: 
          Department of the Army 
          U.S. Army Engineer District, Sacramento 
          Contracting Division (Attn: Cheryl Gannaway) 
          1325 J Street 
          Sacramento CA 95814-2922 
 
  FAX:  (916) 557-7854, Attn: Cheryl Gannaway 
 
  E-MAIL: Cheryl Y. Gannaway@usace.army.mil,  
Patricia.B.Trainer@usace.army.mil and Wanda.W.Corry@usace.army.mil. 
 
     (4) Please include the solicitation number, the project title, the 
location of the project, the full name of your company and your telephone and 
FAX numbers in your correspondence. Written inquiries should be received by 
this office not later than 14 calendar days prior to the date set for receipt 
of offers. 
 
     (5) Oral explanations or instructions are not binding. Changes to the 
solicitation can only be made by an amendment to the solicitation. 

52.0215-4582 ALT I   DIRECTIONS FOR SUBMITTING OFFERS (MAR 2003) 
 
Envelopes/packages containing offers must be sealed, marked and addressed as 
follows: 
 
  MARK ENVELOPES/PACKAGES:    
 
        Solicitation No.   W91238-04-R-0002 
        Closing Date:              18 DEC 2003 
        Closing Time:              3:00 PM Local Time 
 
  ADDRESS ENVELOPES/PACKAGES TO: 
 
        Department of the Army 
        U.S. Army Engineer District, Sacramento 
        ATTN:  Contracting Division 
        1325 J Street 
        Sacramento CA 95814-2922 
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6.  SPECIFIC INSTRUCTIONS FOR THE TECHNICAL PROPOSAL  
 
a.  Number of Sets of the Technical Proposal 
 
Submit the original and six  eight additional sets of the written Technical Proposal, with each set separately 
packaged.  In addition, submit one complete copy of the technical proposal on Compact Disk (CD) using a 
"searchable" .pdf  file format. 
 
b.  Format and Contents of the Technical Proposal/List of Tabs  
 
The original and all copies of the technical proposal will be appropriately labeled as such.  Each set shall be 
organized using the tabs specified in the following chart.  These main tabs directly correlate to the evaluation 
factors identified in Section 00120.   
 
Note:  The information provided under Tab #3 and Tab #4 will be used in conjunction with the evaluation of both 
experience and past performance.
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TAB 1:  DESIGN-BUILD MANAGEMENT APPROACH 
 
 
1.  KEY PERSONNEL AND KEY SUBCONTRACTORS  
 
a.  The offeror is required to propose a specific design-build project team including key personnel and key 
subcontractors, if any, for evaluation in response to this Request for Proposals.   
 

b.  For the purposes of this procurement, a key person is defined as any person whose resume is 
submitted for evaluation as part of the Offeror’s technical proposal.   The individuals occupying the 
following positions are considered by the Government to be the key personnel for this project: 

 

Design Project Manager; 

Project Architect; 

Interior Designer; 

Construction Project Manager; 

Construction Project Superintendent;  

Construction Quality Control System Manager. 

Contractor Scheduling Representative 

c.  A key subcontractor is defined as any subcontractor whose experience and past performance record is 
evaluated as part of the Offeror’s technical proposal. 

 

d.  The Offeror’s attention is directed to the clause in Section 00800 titled “Key Personnel, 
Subcontractors, and Outside Associates or Consultants”.   

2.  SUBMISSION REQUIREMENTS:   
 
a.  Page, Size, and Format Limitations: 
 
The Offeror is required to describe its approach to the organization and management of this design-build project.  
Unless otherwise specified below, the submission may include both narrative and charts/graphics.  There is not an 
overall page limitation for the submissions under this tab.  However, pages that are narrative only must not exceed 8 
½” x 11”.  Pages with charts or graphics must not exceed 11” x 17”.   
 
b.  Design-Build Organization Chart(s) 
 
Provide an organizational chart for this project that graphically illustrates the offeror’s project team for this design-
build project.  At the option of the offeror, separate charts may be submitted for the design and construction phases 
of the contract.  The chart(s) should: 
 
(1)  Identify the prime contractor and the key subcontractors; 
 
(2)  Identify all proposed key personnel by name, position,  and employer under the prospective contract;  
 
(3)  Identify the registered designer(s) of record*; and  
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Additionally, any assessment of liquidated damages will be based on the shortened schedule accepted by the 
Government. 

 
(b)  In accordance with 10 U.S.C. 2858, funds appropriated for military construction may not be expended for 

additional costs involved in expediting a construction project without Secretarial level approval.  Therefore, if the Offeror 
proposes a completion period of lesser duration than the performance period on the SF 1442, the following statement completed 
by the Offeror and duly executed with an original signature by an official authorized to bind the company must be included in the 
technical proposal under this Tab.  Failure to include this signed statement may render an offer which proposes a completion 
period of lesser duration ineligible for contract award. 
 

 

OFFEROR’S STATEMENT OF COMPLIANCE WITH 10 U.S.C. 2858 
 
[Insert name of the Offeror] hereby proposes that the period of performance for all design and construction is 
_____________calendar days from Notice to Proceed, inclusive of Government review periods and Government 
phasing requirements specified. 
 
[Insert name of the Offeror] hereby states that the offer of this performance period is at no additional cost to the 
Government over the performance period specified on the SF 1442.  Specifically, the shortened performance period 
will not be achieved by the use of overtime, multiple shifts, or additional personnel nor does it include expedited 
materials handling/shipping costs. 
 
I understand that making a false, fictitious, or fraudulent statement may subject me to prosecution under Title 18, 
United States Code, Section 1001. 
 
 

SIGNATURE OF AN OFFICIAL AUTHORIZED TO BIND THE COMPANY 
 

 
 

 
f.    The contractor shall complete the “Beale Dorm Activity Plan”, which has been included, to demonstrate 
his understanding of the contract scheduling and phasing requirements. While completing this form, the 
Contractor shall incorporate the specific schedule and phasing requirements that have been provided in this 
contract, such as those provided in Sections 01012, 01120 and 01320.  In addition, the Contractor shall 
provide a narrative of  his specific calendar for these activities. (e.g., whether he will be working 7 days per 
week, double shifts, and/or extended hours for certain activities.)  
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BEALE DORM - PRELIMINARY DESIGN AND CONSTRUCTION ACTIVITY PLAN 

 
EVENT BASIS/ 

CRITERION 
DAYS  
AFTER  
NTP 

NTP   
Pre-Construction Conference   
Pre-Work Conference   
Contractor Submits NAS for Design Portion   
Design Conference:  Design Charette   
Contractor Initiates Design   
Submittal Of Permits   
Submittal Of Preliminary Design (60%) for Civil  
and Structural 

  

Government Review of Preliminary Design (60%)  
for Civil And Structural 

  

Design Review Conference of Preliminary Design 
(60%) for Civil And Structural  

  

Submittal of Final Design (100%) for Civil And 
Structural and 60% Design for Electrical/Mechanical 
and Architectural/Interior 

  

Government Review of Final Design (100%) for 
Civil and Structural and 60% Design for 
Electrical/Mechanical and Architectural/Interior 

  

Final Design (100%) Review Conference for Civil 
and Structural and 60% Design for  
Electrical/Mechanical and Architectural/Interior 

  

Contractor Incorporates Comments from Final 
(100%) Review for Civil and Structural and 60% 
Design for Electrical/Mechanical and 
Architectural/Interior and Submits to Government 

  

Government Backcheck Review of Corrected Final 
Design (100%) for Civil and Structural and 60% 
Electrical/Mechanical and Architectural/Interior.  
Government Notification for Start of Civil and  
Structural Construction 

  

Contractor Submits NAS for Construction   
Submittal of 100% Design for Electrical/Mechanical  
and Architectural/Interior 

  

Government Review of 100% Design for 
Electrical/Mechanical and Architectural/Interior 

  

Review Conference for 100% Design for Electrical/ 
Mechanical and Architectural/Interior 

  

Contractor Incorporates Comments from 100% 
Design for Electrical/Mechanical and 
Architectural/Interior and Submits Corrected 100% 
Design to Government 

  

Government Backcheck of corrected 100% Design  
for Electrical/Mechanical and Architectural/Interior.  
Government Notification for Start of Construction  
of Electrical/Mechanical and Architectural/Interior. 

  

Revision of NAS for Construction   
Completion of Construction   
Total Number of Days on Contract   
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TAB 2,  KEY PERSONNEL QUALIFICATIONS  
 

The individuals occupying the following positions are considered by the Government to be the key 
personnel for this project: 

 

Design Project Manager; 

Project Architect; 

Interior Designer; 

Construction Project Manager; 

Construction Project Superintendent;  and 

Construction Quality Control (CQC) System Manager. 

Contractor Scheduling Representative 

 
Submit the qualifications of each person proposed for a key position in resume format.  Submit the qualifications of 
only one person for each key position.  Each resume is limited to five 8 ½” x 11” pages.  Begin the information 
about each key person on a new page.  Required documentation (e.g., course certificates, copies of diplomas, or 
copies of professional registration/license) is excluded from the page limitation. 
 
The Offeror is not precluded from using the same person in more than one capacity, provided that the duties of the 
position do not prohibit the person from serving in more than one capacity.  If a person is proposed for more than 
one key position and only one resume is submitted, the resume must clearly demonstrate the qualifications of that 
person for all proposed positions.  At the discretion of the Offeror, separate resumes may be submitted.   
 
A sample format is provided to illustrate the level of detail desired by the Government.  Use of the sample format is 
encouraged but is not mandatory.   However, if you choose to use an alternate format, you are cautioned that failure 
to provide detailed, specific information relevant to this procurement could result in a lower rating.  
 
NOTES:   
 
1.  Substitution of Key Personnel:  The Offeror’s attention is directed to the clause titled “Key Personnel, 
Subcontractors, and Outside Associates or Consultants” located in Section 00800, Special Contract Requirements.   
 
2.  Minimum Qualification Criteria:  Your attention is specifically directed to the following specification sections 
which specify the minimum qualification criteria for the following positions: 
 
Interior Designer:  Section 01010 
CQC System Manager:  Section 01451 
Construction Project Superintendent:  Section 01505  01451 
Contractor Scheduling Representative: Section 01320 

 
3.  Special Areas of Interest:  The Government is particularly interested in the experience of the proposed key 
personnel on projects that are similar in terms of size, scope, dollar value, and/or complexity.   
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SAMPLE RESUME FORMAT 
 

1.   The individual’s name and the proposed key position: 
 

2.  The total cumulative number of years the individual has worked in the proposed position: 

 
3.   Availability:   
 
Design Phase:             ____Full-time     _____Less than Full-time     _____N/A 
Construction Phase:  ____Full-time     _____Less than Full-time     _____N/A 
 
4.  The proposed person [   ] will      [   ] will not 
be an employee of the prime contractor.  
 
5.  The proposed person [   ] is a U.S. citizen     [   ] is not a U.S. citizen * 
 
6. 5.  The proposed person [   ] will     [   ] will not  
have additional duties and responsibilities other than in the capacity specified above.   
 
7. 6.  Individual’s relevant education:  (Specify Degree/Year/Specialization and attach copy of diploma): 
 
8. 7.  Individual’s active registration:   (Specify State, Year, and Discipline and attach a copy of current 
registration):  
 
9. 8.  Relevant Specialized Training:  (Important Note:  for the Construction Quality Control System Manager, a 
certificate showing completion of the Government course “Construction Quality Management for Contractors” 
must be attached to the resume.  The completion certificate must not have expired as of the date of offer submission.)       
 
10. 9. Individual’s specific qualifications and experience relevant to this project:   

(Provide any other information pertaining to the qualifications of this person for this project not specifically 
addressed above that directly relates to this person’s qualifications for the position (for example, prior design-build 
experience, prior experience with projects on military installations , and prior experience on projects administered 
by the Corps of Engineers).   A complete list of the individual’s prior experience is neither required nor desired; 
however, sufficient information (including verifiable dates of employment) must be furnished to fully substantiate 
that the proposed person meets any  minimum experience requirements specified in the RFP for the position.  When 
providing project information, provide sufficient detail to establish the relevancy of the experience to this 
acquisition.)  
 
11. 10. Letter of Commitment:  (The Offeror is requested to attach a letter of commitment signed by 
the proposed key person stating his or her intent to work on this project in the specified capacity if the 
Offeror is awarded the contract.  This letter is not included in the page limitation.) 

 
12. 11.  Relevant Letters of Appreciation:  (If the proposed key person received letters of appreciation, 
commendation, recommendation, etc. in conjunction with work in the same capacity on a relevant project, so 
indicate and attach copies.  If the relevance of the project to this acquisition is not clear, explain.  This attachment is 
not included in the page limitation.  Note: The Government is not requesting the Offeror to submit letters written 
“after the fact” for the purpose of this solicitation.) 
 
* NOTE:  If proposed person is a foreign nation (e.g., not a U.S. citizen), and the offer is selected for contract 
award, documentation verifying that the person was legally admitted into the United States and has authority to 
work in the U.S. must be provided in accordance with 52.204-4003 (see Section 00800). 
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SAMPLE OF LETTER TO BE SENT BY THE OFFEROR TO ITS REFERENCES  

IF A FORMAL PERFORMANCE EVALUATION IS NOT INCLUDED IN THE TECHNICAL PROPOSAL 
 

Date 
 
 
 
Name and Address of Reference 
 
 
 
Dear __________________: 
 
The U.S. Army Corps of Engineers, Sacramento District, is conducting a past performance review of 
our firm’s past performance as part of an upcoming source selection acquisition.   
 
Your name was given by to the Government as a reference of our past performance on the following contracts with 
your agency/firm: 
 

(INSERT LIST) 
 
Please complete the attached questionnaire(s) to aid the Government in its evaluation of our past performance and 
FAX it directly to the Corps of Engineers, ATTN:  Cheryl Gannaway, at (916) 557-5278/7854.  Or, if you prefer, 
you may contact the contract specialist listed below to provide the information verbally.  The Corps has requested 
receipt of this information by close of business on December 18, 2003, as their evaluation will commence shortly 
thereafter. 
 
You are advised that it is Government policy that the identity of sources providing past performance information 
will not be released outside the Government. 
 
We appreciate your efforts to help the Government fairly evaluate our past performance.  Should you have any 
questions related to this matter, please contact the Government’s contract specialist for this project, Cheryl 
Gannaway, at telephone (916) 557-6933. 
 

Sincerely, 
 
 
 
 

    Offeror’s Signature 
 

Attachments 
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requirements concerning “RESPONSIBILITY OF THE CONTRACTOR FOR DESIGN”, 
“WARRANTY OF DESIGN” and “WARRANTY OF CONSTRUCTION WORK”.  These requirements 
vest in the Contractor complete responsibility for the professional quality, 
technical accuracy, and coordination of all design, drawings, specifications 
and other work or materials furnish by his in-house or consultant forces.  
The Design-Build Contractor must correct and revise any errors or 
deficiencies in his work, notwithstanding any review, approval, acceptance or 
payment by the Government.  The Contractor must correct and change any work 
resulting from his defective design at no additional cost to the Government.  
The requirements further stipulate that the Design-Build Contractor shall be 
liable to the Government for the damages to the Government caused by 
negligent performance. Though not a mandatory requirement, this is to 
recommend that the Design-Build Contractor investigate and obtain appropriate 
insurance coverage for such liability protection. 
(End of Clause) 
 
TRAINING - FEB 2000 
 
The Contractor shall provide operational and maintenance training for all 
systems furnished under this contract for the operating and maintenance 
personnel.  The system manufacturer shall conduct the training, where 
feasible.  All operation and maintenance manuals shall be submitted and 
approved prior to conducting the training and shall be used during training.  
The Contractor shall videotape the training session on VHS tapes and provide 
the tapes to the Government. 

(End of Clause) 
 
DESIGN CONFERENCES – AUG 1997 
 
(a) Pre-Work:  As part of the Pre-Work Conference conducted after contract 
award,  key representatives of the Government and the Contractor will review  
the design submission and review procedures specified herein,  discuss the 
preliminary design schedule and provisions for phase completion of the D-B 
documents with construction activities (fast tracking), as appropriate, meet 
with Corps of Engineers Design Review personnel and key Using Agency points 
of contact and any other appropriate pre-design discussion items. 
 
(b) Design Charette:  After award of the contract No later than 7 days 
after Notice to Proceed, the Contractor shall visit the site and conduct 
extensive interviews, and problem solving discussions with the individual 
users, base personnel, Corps of Engineers personnel to acquire all necessary 
site information, review user options, and discuss user needs.  The 
Contractor shall document all discussions.  The design shall be finalized as 
direct result of these meetings. 
 
(c) Design Review Conferences: Review conferences will be held on base for 
each design submittal.  The Contractor will bring the personnel that 
developed the design submittal to the review conference.  The conferences 
will take place the week after the review is complete. 

(End of Clause) 
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2. SUMMARY DESCRIPTIONS 
 
The Global Hawk Dormitory is a single 3,259 square meter (35,076 square foot), three story building 
designed as an integrated structure that supports the major Air Force objective of providing 
unaccompanied enlisted personnel with housing conducive to their proper rest, relaxation, and personal 
well-being.  Room unit modules will conform to the new quad concept initiated in the latest Air Force 
Enlisted Dormitory Design Guide and will provide private sleeping and bathroom accommodations for 
each resident with a shared central social space, kitchen, and laundry.  The facility will house 96 
occupants.  Interior construction will be gypsum board dry wall, CMU walls, and gypsum board and 
acoustical ceilings.  Room unit modules will be accessed by an exterior balcony and stairs.  The facility 
will have load bearing, split face CMU walls, precast concrete plank with concrete topping floors and 
decorative stucco panels with standing seam metal roofs to emulate neighboring structures. 
 
2.1 Proposed Siting Summary and Project Phasing. The new Global Hawk Dormitory is sited near 
the existing Military Working Dog Kennel and existing dormitory 24114.  Due to the scope of this project, 
the Military Working Dog Kennel shall be relocated as indicated on separate drawings in this contract.  
The new Kennel has been completely designed to allow its immediate construction while design work on 
the Global Hawk Dormitory progresses.  On completion of the new Kennel, following beneficial occupancy 
of the Military Working Dog unit, the existing Kennel building and training yards shall be demolished, and 
the site cleared in preparation for the construction of the new Global Hawk Dormitory.  The project will 
include site grading and utility extensions as described hereinafter. A parking lot with entry/exit is 
designed for a minimum of 125 P.O.V. per paragraph 5.1. 
 
2.1.1 Total Project Duration is 480 Calendar Days, see Work Phase Summary, Section 01120 for 
description of work phases and durations. 
 
 
2.2 Building Construction Summary: This project will conform to ACC Architectural and Interior 
Design Standards and Force Protection Standards, and will be new construction featuring a three story 
design with split face CMU walls, rowlock course accent bands, and standing seam metal roofs.  The 
building is organized into functional areas in an “L” shape to develop an exterior courtyard.  At the apex of 
the “L”, a common area will be provided on the first floor, with stacked supporting service rooms on the 
other two floors, including: manager’s office, supply and bulk storage, elevator, common kitchen, vending 
and multipurpose space, and utility support systems. 
 
2.3 Proposed Plan Relationship Summary: By virtue of its proposed location, and the functions 
housed within, circulation around and inside the building plays a key role in the development of its design 
and the overall appearance.  A main balcony/corridor spine allows for easy access to the individual room 
unit modules arranged along the legs of the “L”.  Public, handicap accessible restrooms are centrally 
located in the ground floor Common Area.  A full function kitchen is provided in the Common Area to 
support group activities and features full size cooktop stove and oven, dishwasher, and sink with garbage 
disposal.   Exterior areas are developed in a courtyard created by the mass of this new building and the 
existing dormitories on site for extended indoor/outdoor morale building activities.  All functions of the 
dormitory are located at the minimum required setbacks from adjacent parking lots for force protection.   
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5. CIVIL DESIGN 
 
5.1  General. The project consists of design and construction of a Global Hawk Dormitory as located 
on the Project Location Map. The civil portion of the project includes grading, paving, curb and gutter, 
storm drainage, utilities, and design of a parking lot with a minimum of ninety six (96) parking spaces plus  
with the accessible spaces (for visitors with disabilities) in accordance with the Uniform Federal 
Accessibility Standards (UFAS) and the Americans with Disabilities Act (ADA) Accessibility Guidelines.In 
addition, provide a parking area for 12 motorcycles.  Included in the utilities shall be the sanitary 
sewer service, domestic water service, fire hydrant water line, natural gas service, electrical power 
service, and telephone service improvements for the new facility. 
 
5.2 Site.  The work at this site consists of design and construction of the Global Hawk Dormitory. 
 
5.3 Technical Criteria and Standards. 
 

1.  AFM 88-5, Chapter 4, Drainage Areas for Other Than Airfields, latest edition. 
2.  AFM 88-10, Volume 1, Water Supply, Sources and General Considerations. 
3.  AFM 88-10, Volume 5, Water Supply, Water Distribution. 
4.  AFM 88-11, Volume 1, Sanitary and Industrial Wastewater Collection -  Gravity Sewers and 
Appurtenances. 
5.  AFM 88-11, Volume 2, Sanitary and Industrial Wastewater Collection – Pumping Mains and 
Force Mains. 
6.  UFC 2-600-01, Installation Design Guide. 
7.  AFMAN 32-1071, Volume 3, Security Engineering, Final Design. 
8.  Beale Air Force Base Facilities Design Standards. 
9.  AFM 88-7, Chapter 5, July 1987, General Provisions and Geometric Design for Roads, 
Streets, Walks, and Open Storage Areas. 
10.  UFC 3-600-01, Fire Protection for Facilities Construction. 
11.  National Fuel Gas Code, NFPA 54 - latest version. 
12.  Uniform Federal Accessibility Standards, Federal Register. 
13.  Manual of Uniform Traffic Control Devices, US Department of Transportation, FHWA. 
 

5.4 Project Site Field Survey.  A preliminary field survey of the Global Hawk Dormitory is included 
on the survey sheets in the RFP documents.  This survey is including surface features (sidewalks, parking 
lots, curb and gutters, utility poles, transformers, valves, manholes, landscaping, foundations, etc.), 
topographical contours and underground utilities visible on the ground surface.  Contractor shall perform 
additional survey as required. 
 
5.5  Project Benchmark. The project benchmark is located on the survey sheets. 
 
5.6 Site Demolition.   Military Working Dog Kennel and training yards, concrete slab removal, curb 
and gutter, asphalt pavement removal, fencing removal, underground piping, and clearing and grubbing 
of entire site.   The existing Military Working Dog Kennel shall remain in operational until the construction 
of the new kennel near the Base Medical Clinic is completed. 
 
5.6.1   Waste Disposal.  Project demolition and construction waste shall be disposed of off base at a 
location approved by the Contracting Officer.  The closest off base landfill is Ostrom Road Landfill located 
approximately 5 km south of the base. 
 
5.6.2 Haul Route.  The Contractor Haul Route shall be through the Main Gate at Gavin-Mandery Drive 
approximately 6 km from the new Dormitory, or the Wheatland Gate at J Street about 5 km from the new 
Dormitory. 
 
5.6.3 The Wheatland Gate is presently open only from 0600 to 0800 hours and 1600 to 1800 hours, 
Monday through Friday, and closed on Federal Holidays.  Gate hours are subject to change by the 
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5.11.4 Sidewalk.  Sidewalk shall be at least 5 feet wide as required by the Uniform Federal Accessibility 
Standards and constructed as shown on the Preferred Site Plan and the Landscape Layout.  Sidewalk 
providing access to a building shall be centered on the doorway served. 
 
5.11.4.1 Handicapped Access.  Handicap parking spaces and van accessible spaces shall be 
designed per Americans with Disabilities Act (ADA) standards in the new parking lot.  Concrete curb and 
concrete curb and gutter shall be incorporated into the parking lot design.  Extruded curbs are not 
allowed.   Handicap ramps shall be provided and an ADA accessible route must be designated. 
 
5.11.5 Pavement Marking.  Design and provide pavement markings.  See the Site Plan for the required 
striping.  Striping shall be 100 mm (4 inches) wide white paint. 
 
5.11.6 Dumpster Pads.  A dumpster pad shall be provided for the  Facility as indicated on the 
Landscape Layout.  The pad shall be enclosed on three sides by integrally colored, split-face concrete 
masonry units that are compatible with the Beale Air Force Base Facilities Design Standards.  The 
Contractor shall determine the number of bins required for a building of this size and function.  Provide 
swinging gates to screen dumpsters from view; chain link gates are not acceptable.  Gates are to be 
constructed of prefinished metal panels on hinged steel tube frames.  A concrete pavement approach 
slab, 4.6 m (15 feet) long, shall be placed at the access to the waste bin. 
 
5.12 Contractor Storage Yard.  The Contractor storage yard and trailer location shall be located 
within the future parking area.  See Preferred Site Plan C1.20. 
 
5.13 Storm Runoff and Drainage.  
 
5.13.1 Storm Runoff.  Storm runoff shall be calculated using the US Army Corps of Engineers (USACE) 
criteria.  The storm frequency for the collection system shall be the 10-year storm and for surface 
drainage design shall be the 100-year storm.  The Intensity-Duration-Frequency Curve for Beale Air 
Force Base is included in the USACE criteria. 
 
5.13.2 Existing/New Storm Drainage System.  The existing site generally drains from the northeast to 
southwest.  Ponding will not be permitted on site.  The Contractor shall perform a complete analysis 
taking into consideration existing and proposed conditions using the USACE criteria and design an 
acceptable surface or underground storm drainage system to handle the increase in storm water runoff.  
Additional curb inlets shall be constructed in accordance with AFM-88-05, matching existing at Beale Air 
Force Base.  Should a new storm drainage pipe system be required, the pipe should be designed to 
provide a minimum velocity of 0.76 m/sec (2.5 ft/sec).  Storm drainpipes shall be verified and/or sized by 
computation of backwater surface profiles.  The minimum pipe size for the primary drain pipes that 
connect to hydraulic structures (inlets, manholes, etc) shall be 460 mm (18 inches). All storm drain 
pipes shall be sized as required by hydraulic design computations. Calculations for the flows shall 
utilize a value no greater than 0.013 for Manning’s “n” factor.  New manholes shall be provided where 
required to route the system around the building footprint if required.  Manholes shall be constructed in 
accordance with BCE Standard, matching existing at Beale Air Force Base.  
 
5.13.3 Roof Drainage. The Contractor shall make provisions for roof drainage from the Global Hawk 
Dormitory.  Runoff from downspouts shall be connected to the existing storm drainage system using 
underground storm piping and shall be included in the design of the storm drainage system. The storm 
drainage system may include but not limited to, sidewalk drains, drop inlets, curb inlets, pipes, culverts, 
earth swales, concrete lined channels, splash blocks, etc. 
 
5.13.4 Storm Drain Line Materials.  Piping for storm drainage shall be industry standard for the 
drainage of commercial facilities.  Examples of acceptable piping material are:  polyvinyl chloride (PVC) 
pipe, acrylinitrile-butadiene-styrene (ABS) pipe, non-reinforced concrete pipe, reinforced concrete pipe, 
and corrugated metal pipe.  Installation shall be per manufacturer’s instructions.  Drain structures such as 
curb inlets, catch basins, and manholes shall be pre-cast.  Rims, covers and grates for drain structures 
shall be rated for H-20 traffic loading in traffic areas.  Minimum design velocity of storm water 
underground systems shall be 0.76 m/sec (2.5 ft/sec). 
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site amenities.    The rack shall be designed to be permanently installed in ground within each stair well.   
 
5.17.9.5 Barbeque Grill.  Barbeque grills shall be stainless steel with a grilling area of 24” 610 mm X 
1220 mm (24” x 48”).  Grill shall be mounted on a  concrete pad.  The grilles are to be charcoal burning 
grilles. 
 
5.17.10 Hardscapes.     
 
5.17.10.1 Walkways. Walkways leading to/from major entrances of the building and within the 
courtyard shall be constructed using stamped colored concrete and integral colored concrete edging. The 
concrete finish, color and pattern shall match or complement architectural and natural features of the site 
and surrounding area and shall meet base standards. All other walkways will be constructed of standard 
non-colored, broom-finished concrete. Subgrade and expansion joints as per soils engineer specification 
to allow for vehicle loads where necessary. 
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the following paragraph "Shear Diaphragm Design".  The steel roof deck shall have nested sidelaps. 
Interlocking sidelap decking is not allowed. 
 
8.9 Lateral Shear Diaphragm Design. 
 
8.9.1 Steel Deck Diaphragms. 
 
8.9.1.1 Steel deck diaphragms for both wind-controlled and seismic-controlled designs shall be designed 
in accordance with SDI Specifications and UFC 1-200-01. The selected deck thickness, deck section 
properties and fastening requirements shall be placed on the drawings. 
 
8.9.1.2 Self-tapping screws and powder actuated and pneumatic fasteners are not allowed for deck 
fastening to supporting members.  Fusion welds of 5/8-inch diameter shall be used for the attachment of 
the deck to supporting members and to support members parallel with the direction of the deck flutes.  
Self-tapping screws shall be used for the sidelap attachment of the steel deck. 
 
8.9.1.3 The lateral deflection of steel deck diaphragms that furnish lateral support for masonry walls shall 
be checked against the allowable wall deflection for masonry as previously specified.  See UFC 1-200-01 
for the computation of the allowable deflection for masonry walls. 
 
8.9.2  Cast-In-Place Concrete Roof Diaphragms (Arms Vault). For seismic designs, the criteria listed 
in TI 809-04 shall be followed.  These criteria may also be used as a guide in designing diaphragms for 
wind-controlled designs.  Concrete diaphragms shall be designed as “rigid” diaphragms. 
 
8.9.3  Roof Diaphragms. For seismic designs, the criteria listed in TI 809-04 UFC 1-200-01 shall be 
followed.  These criteria may also be used as a guide in designing diaphragms for wind-controlled 
designs.  Roof diaphragms without concrete fill shall be designed as “flexible” diaphragms. 
 
8.10  Walls and Partitions. 
 
8.10.1 Lateral Loads.  Masonry walls shall be designed to withstand wind and/or seismic lateral loads 
while spanning vertically from floor to roof or horizontally between columns, pilasters or intersecting walls.  
The wall components design wind load shall be determined from the worst possible combination of 
exterior and interior pressures (either inward or outward) and other provisions of ASCE 7. Seismic loads 
for structural and architectural components shall conform to UFC 1-200-01. Interior partitions shall be 
designed to withstand seismic forces due to its self-weight or 10 pounds per square foot, whichever is 
greater, and can span either vertically or horizontally.  If spanned vertically, partitions must be supported 
at the top of the wall by the roof or floor structural components. 
 
8.10.2  Masonry Walls. 
 
8.10.2.1 Masonry walls and partitions shall be designed in accordance with UFC 1-200-01; masonry walls 
that participate in the lateral force resisting system must be seismically detailed as “special reinforced 
masonry shear walls”. 
 
8.10.2.2 Specify and design for Type "S" mortar. The mortar shall contain the manufacturer’s 
recommended amount of liquid polymeric integral water repellant mortar admixture for water repellency 
and assure proper bond strength. Masonry cement mortar shall not be used.  Mortar shall have a 
minimum f’m = 1800psi (12.41 MPa). 
 
8.10.2.3  For design of the masonry use a minimum of f’m - 1,500 pounds per square inch (10.34 MPa). 
 
8.10.2.4  Masonry units shall have a minimum 28-day compressive strength of 1,900 pounds per square 
inch (13.10 MPa) on net area.  Grout shall have a minimum f’m = 2000 psi (13.79 MPa).  Fill all CMU cells 
with grout. 
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SECTION 01012 
 

DESIGN AFTER AWARD 
 
 
 
1. SUBMISSION OF CONSTRUCTION DRAWINGS, SPECIFICATIONS AND DESIGN ANALYSES: 
The contractor shall follow the design submission requirements as listed below.  In addition, the contractor 
shall comply with other design submission requirements as listed and required in other areas of the RFP. 
 
1.1. SUBMITTAL CERTIFICATIONS: 
 
1.1.1. The Contractor’s Designer of Record shall certify in each design submittal (by cover letter on the 
respective submittal) that all items submitted in the documents (after construction award) comply with the 
contract. This certification shall be included on each sheet of the working drawings. 
 
1.1.2. Every design submittal shall be accompanied with a letter from each sub-contractor/supplier having 
direct construction/materials/equipment defined within the submittal.  The purpose of the letter is to bring 
together and coordinate the designers and the sub-contractors slated to accomplish the work and the suppliers 
of the material and equipment.  Each sub-contractor and supplier shall briefly state their involvement in the 
preparation of the submittal, their proposed activity during the design-build contract associated with the 
contents of the submittal, and state the design is appropriate for their related field and appropriate for their 
capabilities/expertise.  Each letter shall be on the sub-contractor’s/supplier’s letter head and signed by a 
principal of the firm. 
 
1.2. The criteria specified in this Contract are binding contract criteria and in case of any conflict, after 
award, between the Contract and Contractor's submittals, the Contract will govern unless there is a written and 
signed agreement between the Contracting Officer and the Contractor waiving a specific requirement. 
 
1.3. Deviations from the Contract technical requirements (shall be identified in the cover letter on the 
respective submittal) may be considered by the Government, and where appropriate, may be specifically 
approved by the Contracting Officer.  Deviations from the Contract requirements must be requested as 
early as possible and at least 60 days prior to the 100% final design submission. Deviations from the 
Contract technical requirements shall not be assumed or considered approved unless specifically approved by 
the Contracting Officer in writing.  Such deviations, when not specifically approved by the Contracting Officer 
or when subsequently found at any time during the contract, shall be corrected by the Contractor at no 
additional time or cost to the Government.  It is the Contractor’s responsibility to clearly note features/aspects 
in his design or construction that are deviations to the contract requirements.  The Contractor shall not assume 
silence on these issues by the Government to be a sign of acceptance. 
 
1.4. The Government has supplied minimal but sufficient topographic and geotechnical information to 
understand the basic site conditions. Additional topographic, final geotechnical and HAZMAT Evaluation 
information maybe required and is the responsibility of the Contractor and considered engineering services 
after contract award. These services shall be procured and paid for by the successful proposer; this 
information shall be the basis for design of the topographic features and controls for the project.   
       
1.5. The Contractor shall verify field conditions that are significant, by field inspection, field exploration, and 
researching and obtaining all necessary as-built drawings and reproducing them for his/her own use, while 
discussing status with knowledgeable personnel. The information shall be reflected in the documents. 
 
1.6. The Contractor shall coordinate meeting(s) with the Contracting Officer to further discuss the 
requirements herein. The meeting(s) shall be attended by the Air Combat Command, Base Civil Engineer 
Staff/Representative, and with the facility End-User. The Contractor has the responsibility to establish the 
design of the project in accordance with the contract. The meeting(s) is intended to allow the Contractor an 
opportunity to discuss, clarify, and obtain an understanding, in a face-to-face setting, on issues, opportunities, 
or mission restraints still in question.  The spirit of this meeting is not intended to adjust the contract in any 
manner but rather to allow the Contractor/Customer relationship to begin and grow.  This meeting can be 
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associated with a partnering session or can be a stand-alone meeting but needs to occur early in the design 
phase of the contract. 
 
1.7.  Not Used.   
 
1.8. The drawing file numbers for this project are 131-25-1333 and 131-25-1334. The specification 
numbers are 1319 and 1320. The drawing file number for the topographic survey drawings is 131 -13-1345 
and 131-13-1340 (to be located in the lower-right corner in the border; the -XXXX number shall continue to 
reside in the title block for the sheet).  All drawings and all submittal documentation shall be digitized. Provide 
all digitized drawing deliverables in AutoDesk AutoCAD Release 2000i format and provide all other 
deliverables in MS WORD format.  Media for deliverables shall be high-density floppy disk or Compact Disc. 
Floppy disks and/or compact discs shall be furnished in addition to hard copy drawings. Hard copy drawings 
shall be submitted in 22"X34" format (ANSI “D”) or 11”X17” format (ANSI “B”) per attached submittal 
distribution matrix and all shall have a drawing index.  All drawings, whether “D” or “B” format, shall be clear 
and easily readable. 
 
1.8.1 Hardcopy deliverables: Any necessary hardcopies of drawings shall be submitted in 22"X34" format 
(ANSI “D”) or 11”X17” format (ANSI “B”) and provided with an index of the enclosed drawings per the attached 
Submittal Distribution Tables. All drawings whether ANSI “B” or ANSI “D” shall be clear and readable. 
 
1.8.2 Electronic deliverables: The A-E shall be responsible for design and drawings using computer-aided 
design and drafting (CADD) and delivering the vector drawings in AutoDesk AutoCAD CADD software, release 
2000.  The Government will only accept the final product for full operation, without conversion or reformatting, 
in the AutoDesk AutoCAD release 2000i format and on the target platform specified herein.  The target 
platform is a Pentium 4, 1.6 GHz, 256 MB Ram, and 30 GB Hard Drive with Windows 2000 operating system. 
 
1.8.2.1 Provide copies of the corrected final submittal electronic digital deliverables on CD-ROM to the 
Sacramento District per the attached Submittal Distribution Tables- upon direction from the Sacramento 
District Project Manager.    
 
The copies of electronic digital deliverables on CD-ROM are as follows: 
 
CD-ROM #1:  Adobe Acrobat Portable Data Format (PDF) files of technical specifications and Computer-aided 
Acquisition and Logistic Support (CALS) CCITT Group 4 raster format files of AutoCAD drawings. 
 
CD-ROM #2:  SPECSINTACT files of technical specifications and indexed DWG files and all referenced files 
of AutoCAD drawings. 
 

The latest edition of the Tri-Services A/E/C CADD Standards Manual in AIA format shall be used for 
specific guidance on CAD standards. 
 
A documentation handbook shall be submitted with the electronic digital deliverables.  This handbook should 
contain the specifics of the database, it’s naming conventions, layering scheme, and all other pertinent 
information used to construct the database and needed to use the database. 
 
1.8.3   AS-BUILT Drawings: As-built plans are completed sets of drawings with all amendment changes, 
modifications and details of construction as built and installed.  Sets of As-Built Plans will be furnished as 
required to the using agency with instructions concerning their importance and maintenance for future 
reference and construction.  A Master set of CADD files of the project drawing records will be retained at 
Sacramento District for a period of 5 years and then sent to the using agency.  See Preparation of As-Built 
Drawings on CBBS http://cbbs.spk.usace.army.mil/cbbs/library/AEGUIDE/aeguide.pdf for specific drawing 
requirements of as-built drawings. The Designer of Record shall review the as-built plans for compliance 
with the accepted design, approved deviations and to ensure design integrity. After this review, the 
Designer of Record shall sign the as-built plans. 
 
1.8.3.1  Provide copies of the As-built submittal electronic digital deliverables on CD-ROM to the Sacramento 
District per the attached Submittal Distribution Tables- upon direction from the Sacramento District Project 
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Manager.  The copies of electronic digital deliverables on CD-ROM are as follows: 
 
CD-ROM #1:  Adobe Acrobat Portable Data Format (PDF) files of operations and maintenance documents and 
CALS CCITT Group 4 raster format files of AutoCAD As-built drawings. 
 
CD-ROM #2:  MS Word files of operations and maintenance documents and indexed DWG files and all 
referenced files of AutoCAD As-built drawings. 
  
1.9. COMPLIANCE REVIEW CONFERENCES. 
 
1.9.1. All compliance review (design review) conferences shall be held at Beale AFB; location on Base to be 
determined prior to each conference. 
 
1.9.2. The contractor shall be represented at these review conferences by each design discipline and the 
construction manager as a minimum. 
  
1.9.3. Each conference shall be planned to occur over a two-day period. 
 
1.9.4. The Contractor shall prepare for and provide a briefing of the project to an Air Force audience during 
each compliance comment review conference.  This briefing should focus on the functional and Customer 
mission related features of the project. The briefing should also focus on the architectural compatibility of the 
project as the project relates to the surrounding facilities.  The briefing will occur within the two-day conference 
schedule.  Project renderings, drawings, and project color boards, and computer software are the preferred 
briefing materials.  
 
1.9.5. The Contractor shall prepare meeting minutes for each conference within 7 calendars following each 
conference and email a copy to all attendees.  The meeting minutes shall list all action items discussed along 
with taskings (Contractor or Gov’t), all issues discussed with decisions, and latest schedule of upcoming 
events as a minimum. 
 
1.10  DESIGN AND CONSTRUCTION SCHEDULE AND DESIGN SUBMITTAL REQUIREMENTS   
 
1.10.1 As proposed by the successful Design-Build Contractor and as accepted by the Contracting Officer, 
this project shall follow the fast track method (concurrent design & construction allowed) for design-build.  All 
review comments for a particular portion of the work must be appropriately addressed and applicable 
construction techniques for unusual construction conditions must be properly defined and accepted.  
Therefore, the contractor shall begin construction on portions of the work after the Government has reviewed 
the final design submission and the contractor has satisfactorily addressed all Government review 
questions/concerns and the Contracting Officer provides authorization to proceed.  If this portion of the work is 
sensitive to weather (heat, cold, rain, snow, or any other weather situation) or any other situation precluding 
normal construction techniques, the contractor shall also submit to the Contracting Officer a plan to conduct 
this work (referencing and following industry standards or more stringent government standards) for 
compliance review. 
 
1.10.2    Every feature Each “Major Area” (as indicated in paragraph 1.10.2.1) of the project must be fully 
designed prior to the start of the construction process for that major area. The contractor shall minimize the 
number of design submittals to no more than two three (correction submittals not counted) unless approved by 
the Contracting Officer. 
 
1.10.2.1    The following design grouping table describes the areas of design to be submitted.  
 
MAJOR AREA      /      Submittals 1 2 3 4 5 
Civil (Site and Utilities  & Communications Duct System, 
etc)  

 100% 
60% 100%    

Structural  100% 
60% 100%    

Architectural/Interior   100% 100%   
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60% 
Mechanical/Electrical   100% 

60% 100%   

      
Where:  60% = 60% Design Complete Compliance Review Submittal in accordance with Section 3 – 
Preliminary Design, Chapter III of the A-E Guide, Volume 1, General Instructions for Air Force Projects, 
Sacramento District. 
 
100% = Design Complete, Fully Coordinated by Contractor, Ready to Build Compliance Review Submittal in 
accordance with Section 4 – Final Design, Chapter III of the A-E Guide, Volume 1, General Instructions for Air 
Force Projects, Sacramento District. 
 
1.10.2.2   The contractor shall ensure every feature “Major Area” (as indicated in paragraph 1.10.2.1)  of 
the design is developed to a further design level and submitted for compliance review not more than two three 
times per the above schedule for compliance review submittals.  Every project feature shall be submitted in 
100% design complete (final) compliance review submittal. 
 
1.10.3   The contractor shall have the freedom to establish the design and construction schedule within 
contract period of service the requirements of Section 01120, Work Phase Summary. 
 
1.10.3.1  The contractor shall include on the schedule a 7 calendar day period for the government to conduct a 
compliance review for each submittal.  The compliance review conference shall follow the compliance review 
period. The contractor shall include on the schedule a 7 calendar day period for the government to conduct a 
backcheck review for design backcheck submittals.  In addition contractor shall allow sufficient time for 
incorporating the comments in DrChecks and any additional backchecks that are necessary. 
 
1.10.3.2   The contractor shall include on the schedule a 3 calendar day period (1 day for travel 2 for meeting) 
for a compliance review conference related to each submittal; no meeting is required for backcheck submittals. 
 These conferences shall not be scheduled during a weekend or holiday or on a day of the week that is 
adjacent to a day of a weekend or holiday.  This typically will leave Tuesdays, Wednesdays, or Thursdays 
(except as holidays impact) for these conferences. 
 
1.10.4    Each submittal shall be completed to the stage/level commensurate with the stage of completion, i.e., 
60%/100%,  etc.  The 60% & 100% or final submittal for review shall be a required submittals.  Each design 
submittal shall have all disciplines designed to a similar design completion level, e.g., all disciplines at 60% 
complete for a 60% submittal.  All of these deliverables shall be stamped  "For Compliance Review Only --- 
 %)"; and each sheet of the drawings shall also be stamped. The back check submittal(s), following the 
Government reviews of the 100 percent final submittal, shall be packaged and stamped "For Compliance Back 
Check Review Only - 100%; each sheet of the drawings shall be stamped. 
 
1.10.5   The contractor shall ensure every feature of the design is developed to a further design level on 
subsequent submittals unless already fully designed on an earlier submittal.  Every project feature shall be 
submitted in final form. 
 
1.10.6   The contractor shall have the freedom to establish the design and construction schedule within the 
contract period of service.  
 
1.10.7   Weather Days. See Section 0800. 
  
1.10.8  The Contractor shall submit a composite schedule to include the design and construction activities. 
 
1.10.9   The design schedule shall be submitted within the first 15 calendar days after the date of Notice To 
Proceed.  The design schedule shall include all activities associated with each respective phase. 
 
1.10.10.    The contractor shall submit the construction schedule not later than 60 days prior to the desired 
start of the construction activities; which includes site work. The construction schedule shall contain all 
activities associated with the construction of the project, complete and useable for its intended purpose.  
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Construction performance shall not begin until after a 15 calendar day period following the Contracting Officer 
acceptance of the construction schedule has occurred. Re-submittals due to Contractor controlled deficiencies 
will not constitute a time or cost change to the contract.  The Contracting Officer will have 7 calendar days to 
conduct review and provide comments to the Contractor for the submittal and each re-submittal. 
 
1.10.11    Each design submittal shall include a submittal register.  This submittal register shall be developed 
commensurate with the level of the design submittal.  SpecsIntact will generate the submittal register from the 
technical specifications. SpecsIntact Stand Alone Submittal Register program may also be used to generate a 
submittal register during design. The submittal register generated by RMS will be used during construction. 
The submittal register will be discussed in the RFP. 
 
1.10.12  The construction submittal shall be stamped “For Construction” — each sheet of the drawings shall 
be stamped with this statement.  In addition, the contractor shall identify, for approval, the Designer of Record 
for each area of work.  One Designer of Record may be responsible for more than one area. All areas of 
design disciplines shall be accounted for by a listed, registered Designer of Record. The Designer(s) of Record 
shall stamp, sign, and date all design drawings under their responsible discipline at each design submittal 
stage. 
 
1.10.13  Each submittal shall include the drawings, specifications and design analysis including calculations 
along with other requirements as noted herein and in attachments. 
 
1.10.14   The Contractor shall use the Unified Federal Guide Specification (UFGS) system to develop the 
specifications of the design. However, the Designer of Record may edit the UFGS for specific products to 
be used. The Designer of Record shall be the approver for all “GA” submittals. 
 
1.11 COMPLIANCE REVIEW COMMENTS 
 
1.11.1. Not Used. 
 
1.11.2  Automated review management system: All review comments shall be processed via the Government 
program called DrChecks.  Copies of comments will be made available to all parties before or during the 
review conference. Unresolved comments/issues at the conference shall be resolved by immediate follow-on 
action.  Valid comments shall be incorporated.  The Contractor shall annotate the DrChecks file prior to the 
next design submittal.  
 
1.11.3 Assistance with DrChecks can be received by calling Ms. Laura Haven, DrChecks Administrator, (916) 
557-7651.  The Contractor will need to contact Ms. Haven to register and receive a login and password.   
1.11.4 The design documents will not be considered 100% complete and ready for construction, until all 
comments for correction have been incorporated to the Governments satisfaction and further back check 
reviews are deemed no longer necessary.  Review comments for correction will be based on compliance with 
the RFP document requirements. 
 
1.12  COLOR BOARDS   Color boards shall be prepared in accordance with the following: 
 
1.12.1  Color Boards shall be submitted in a standard 216mm x 280mm (8-1/2"x11") three-ring binder. Number 
of color boards shall be as called for in the distribution matrix. Where special finishes such as carpet or pre-
finished textured metal panels are required, samples not less than 203mm x 254mm (8"x10") shall be 
submitted with the boards. 
 
1.12.2   Actual material samples shall be displayed showing color, texture, pattern, finish, thickness, etc., for all 
appearance/finish related materials to be used in the construction. These samples shall be large enough to 
indicate true patterns. However, care should be taken to present materials in proportion to that which will 
actually be installed in a given situation. Samples shall be organized by color schemes with a separate sample 
for each scheme. Each scheme shall be coordinated by room name and number and shall be shown on the 
architectural floor plans. Color shall be labeled with generic color names. 
 
1.12.3 The color board(s) shall consist of all samples mounted on a mat board or equivalent for structural 



1319 

01012-7 
Encl. 1 to Amend. 0004 

stability. 
 
1.12.4 Project title and location (base) shall occur in the lower right-hand corner of each board. 
 
1.12.5 The exterior and interior material color boards shall be submitted at the 60%  100% design stage. If 
the color board is not accepted, the required changes shall be made and the color board resubmitted at the 
100% design stages. The resubmittal shall be a complete color board of all the exterior and interior materials. 
The color boards will not be returned to the contractor.  
  
1.13  Presentation Drawings. The contractor shall provide with the 60% 100% design submittal a 
colored/rendered building elevation presentation drawing per the distribution matrix. The building’s exterior 
elevations shall be shown and the drawings should reflect a realistic representation of the facility. The 
drawings shall be 22”X34” (ANSI “D”). The contractor shall also provide with the 60%  100% design submittal 
a colored/rendered site plan presentation drawing per the distribution matrix. The drawings shall be 22”X34” 
(ANSI “D”) and similar to the RFP site plan and clearly show the building roof, all new landscaping, sidewalks, 
site improvements, parking spaces, and roads. Provide an electronic CADD or TIF file of the Presentation 
Drawings per the attached Submittal Distribution Tables at the 60% 100% design; these shall be resubmitted 
at the 100% design submittal if there are revisions to the drawings. 
 
1.14  ENVIRONMENTAL PERMITS: Contractor shall pay for and obtain all permits required for the 
successful execution of this project.  Submittal of the Environmental Permits to the Regulatory Agencies shall 
be accomplished with coordination of the Contracting Officer and the Beale AFB Environmental Shop. 
 
1.15  SUSTAINABLE DESIGN:  The Contractor shall comply with the sustainable design requirements of 
the RFP. The minimum required level of performance shall be as scored on the LEED Green Building Rating 
System, Version 2, US Green Building Council. 
 
1.16  ANTITERRORISM/FORCE PROTECTION:  Compliance with the RFP stated requirements would 
ensure antiterrorism/force protection would be satisfied.   
 
1.17  CONTRACT DOCUMENTS PREPARATION:  The Contractor shall prepare all drawing documents in 
AutoDesk AutoCAD Release 2000. The design drawings and technical specifications shall be dimensioned 
and specified using metric units per USAF ETL 94-8. Use the following web sites for this list of USAF ETL’s: 
• http://www.ccb.org/html/home.html 
• http://www.afcesa.af.mil/Publications 
 
1.18  PERMITS/AUTHORIZATION TO CONSTRUCT CHECKLIST: The Contractor shall submit a list of 
permits that are required for this project; the list shall include all federal, state, local and Beale AFB permits 
required by the task order and contract, required as a result of the contractor’s design, and permits required by 
Beale AFB. The checklist shall include the type of permit, the party responsible for obtaining the permit, and 
the permitting agency. The list shall be submitted to the Contracting Officer 14 days prior to the start of 
construction. The list shall be utilized as a Quality Control tool. The following list is provided as a reference: 
 
PERMITS/AUTHORITY TO CONSTRUCT CHECKLIST 
PERMIT/AUTHORITY TO 
CONSTRUCT 

RESPONSIBLE PARTY TO 
OBTAIN PERMIT PERMITTING AGENGY 

Dust Permit Contractor Feather River Air Quality 
Management Board 

   
Trench over 100 feet long and 
two feet deep? 

Contractor  

Over ¼ acre disturbed (10,890 
sq. ft.) 

Contractor  

   
Storm Water Discharge Permit  
(NPDES) Contractor Feather River Air Quality 

Management Board 
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Boiler Operating Permit Contractor Feather River Air Quality 

Management Board 
   
            
Authority to Construct (Air 
Pollution Control) 

Contractor Feather River Air Quality 
Management Board 

    a. Boilers Contractor  
    b. Cooling Towers (open drift) Contractor  
    c. Cyclones Contractor  
    d. Fuel Burning Equipment Contractor  
    e. Fuel Dispensing Equipment Contractor  
    f.  Fuel Storage Tanks Contractor  
    g. Screens (gravel)  Contractor  
    h.  Asphalt Batch Plant Contractor  
    i.  Rock Crusher Contractor  
    j.  Quarry (Borrow Pit) Contractor  
    k. Paint Booths Contractor  
   
Asbestos  

 

Feather River Air Quality 
Management Board or 
Department of Environmental 
Protection 

    a.  ACM Survey Contractor  
    b.  Demolition Permit Contractor  
   
Lead Based Paint 

 

Feather River Air Quality 
Management Board or 
Department of Environmental 
Protection 

    a.  LBP Survey Contractor  
    b.  Demolition Permit Contractor  
   
PCB 

Contractor 

Feather River Air Quality 
Management Board or 
Department of Environmental of 
Protection 

   
Back Flow Prevention Contractor  
   
Sewerage System   
   a.  Food Preparation 
Greasetraps 

Contractor  

   b.  Septic System (permit) Contractor  
   
Plants and Landscaping Contractor  
   
Refrigerants and other Ozone 
Depleting Chemicals Contractor 

Feather River Air Quality 
Management or Department of 
Environmental Protection 

   
Landfills Contractor  
   
Hazardous Materials Contractor Feather River Air Quality 

Management Board or 
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Department of Environmental 
Protection 

   
Sprinkler Systems Contractor  
   
Automated Fire Fighting Foam 
(AFFF) Systems Contractor  

   
Recycled Materials Contractor  
   
Restoration Sites Contractor  
Historical and Archaeological 
Sites (Cultural Resources) Contractor  

   
Presence of Protected Plant and 
Animal Species  Contractor  

   
Presence or Creation of a 
Wetland Contractor  

   
Radon Contractor  
   
AICUZ Contractor  
   
Electromagnetic Fields Contractor  
   
Drinking Water Sources 
(Wellhead Protection) Contractor  

   
Burn Permit/Welding Permit Contractor Beale AFB 
   
Digging Permits Contractor Beale AFB 
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2. TRANSMITTAL TO GOVERNMENT AGENCIES: 
 
2.1 SUBMITTAL DISTRIBUTION REQUIREMENTS  * 
 
TITLE: GLOBAL HAWK DORMITORY        LOCATION:  BEALE  AFB, CA                                            
FY:   04             PROJ NO.: BAEY051001                   
 

1st Round Design Submittal for Each Project 
Feature – Civil and Structural  (60% 
Quality/Compliance Assurance Review Submittal) 
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 1 2 3 4 5 6 7 8 9 1
0 11 1

2 
1
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1
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5 16 

60% DRAWINGS  (ANSI “B”) 3    10  4 12 2        

60% DRAWINGS  (ANSI “D”)     2  1 1 1        

DESIGN ANALYSIS W/CALCULATIONS 3    10  2 12 2        

Specifications/Catalog Cuts 3    10  4 12 2        
Electronic Files of Drawings (Reference Para 1.8 
for Electronic Deliverables 1    10   1 1        

Draft 1354 and Real Property Form     2   1 1        

Environmental Deliverables 2 1   1   1 1        
Presentation Drawings (ANSI “D”) & Note para 
1.13 for electronic CADD/TIF file submittal 1    2   3 1        

COVER LETTER CERTIFICATION 1 1   1   1 1        
KEY SUBS/CONSULT’S LETTER OF 
INVOLVEMENT 2 1   2   1 1        

SUBS/SUPPLIERS CERTIFICATION LETTERS 
(SET) 1    2   1 1        

SUBMITTAL REGISTER 1    2   1 1        
COLOR BOARDS  (INTERIOR & EXTERIOR) 
(Reference Para 1.12.5) 1    2   2 1        

DrChecks File in DrChecks System 1    2  1 1 1        
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1st2nd Round Design Submittal for Each Project 
Feature- Civil and Structural  (100% 
Quality/Compliance Assurance Review Submittal) and 
Architectural/Mech/Elect (60% Quality/Compliance 
Assurance Review Submittal) 
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Final DRAWINGS  (ANSI “B”) 3    10  4 12 2        

Final DRAWINGS  (ANSI “D”) 1    2  1 1 1        

SPECS/CATALOG CUTS 3    10  4 12 2        

DESIGN ANALYSIS WITH CALCULATIONS 3    10  2 12 2        

Environmental Deliverables 2    1  1 1 1        
Presentation Drawings (ANSI “D”) & Note para. 1.13 
for electronic CADD/TIF file submittal 1    2   3 1        

DRAFT DD FORM 1354 AND REAL PROPERTY 
FORM     1   1 2        

Electronic Files of Drawings (Reference Para 1.8 for 
Electronic Deliverables) 1    

10 
  1 1        

SUBMITTAL REGISTER 1    2   1 1        
Electronic Word Processing Files of all Other 
Documents 1    2   1 1        

COVER LETTER CERTIFICATION 1    2   1 1        

KEY SUBS/CONSULT’S LETTER OF INVOLVEMENT 1    1   1 1        

SUBS/SUPPLIERS CERTIFICATION LETTERS (SET) 1    2   1 1        
DRCHECKS FILE ANNOTATED (IN DRCHECK 
SYSTEM) 1    2   1 1        

COLOR BOARDS (INTERIOR & EXTERIOR)  
(Reference Para 1.12.5) 1    2   2 1        
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2nd3rd Round Design Submittal for Each Project 
Feature- Architectural/Mech/Elect  (100% 
Quality/Compliance Assurance Review Submittal) 
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Final DRAWINGS  (ANSI “B”) 3    10  4 12 2        

Final DRAWINGS  (ANSI “D”) 1    2  1 1 1        

SPECS/CATALOG CUTS 3    10  4 12 2        

DESIGN ANALYSIS WITH CALCULATIONS 3    10  2 12 2        
DRAFT DD FORM 1354 AND REAL PROPERTY 
FORM     1   1 2        

Electronic Files of Drawings (Reference Para 1.8 for 
Electronic Deliverables) 1    

10 
  1 1        

SUBMITTAL REGISTER 1    2   1 1        
Electronic Word Processing Files of all Other 
Documents 1    2   1 1        

COVER LETTER CERTIFICATION 1    2   1 1        

KEY SUBS/CONSULT’S LETTER OF INVOLVEMENT 1    1   1 1        

SUBS/SUPPLIERS CERTIFICATION LETTERS (SET) 1    2   1 1        
DRCHECKS FILE ANNOTATED (IN DRCHECK 
SYSTEM) 1    2   1 1        

COLOR BOARDS (INTERIOR & EXTERIOR)  
(Reference Para 1.12.5) 1    2   2 1        

 
* 
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Design Backcheck Submittal *Repeat as needed* 
(Includes all other requirements noted)(Submit only 
shts/pgs of changes for each submittal cycle)  
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DRAWINGS   (ANSI “B”) 3    10  4 12 2        

DRAWINGS   (ANSI “D”) 1    2  1 1 1        

SPECS/CATALOG CUTS 3    10  4 12 2        

DESIGN ANALYSIS WITH CALCULATIONS 3    10  4  2        

DD FORM 1354     1   1 1        

SUBMITTAL REGISTER 1    2   1 1        
ELECTRONIC FILES (Reference Para 1.8 for 
Electronic Deliverables)     

2 
   1        

                 

COVER LETTER CERTIFICATION 1    1   1 1        
DRCHECKS FILE ANNOTATED (IN DRCHECK 
SYSTEM) 1    1   1 1        
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* 
Construction Submittal (Provide 7 days after 
notification of all compliance review comments in 
DrChecks adequately addressed)  
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DRAWINGS (Each discipline lead drawing sheet shall 
be stamped and signed by the responsible 
Professional Engineer or Architect licensed to do so, 
i.e., “G” and “A” etc) 

                

CONSTRUCTION READY DRAWINGS   (ANSI “B”) 3    5  2 3 4        

CONSTRUCTION READY DRAWINGS   (ANSI “D”) 1    2  1 1 4        

CONSTRUCTION READY SPECS/CATALOG CUTS 3    5  2 3 4        

                 

DESIGN ANALYSIS WITH CALCULATIONS 3    5  1 1 1        

DD FORM 1354 AND REAL PROPERTY FORM     2   2 1        
ELECTRONIC FILES OF ALL DRAWINGS (Reference 
Para 1.8 for Electronic Deliverables) 1    5  2 1 4        

SUBMITTAL REGISTER 1    2   1 1        

ELECTRONIC WORD PROCESSING FILES OF ALL 
OTHER DOCS 1    2   1 1        

COVER LETTER CERTIFICATION 1    2  1 1 1        
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As-Built Drawings Submittal (Provide 21 calendar 
days after final inspection and project acceptance)  
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AS-BUILT DRAWINGS (paper)   (ANSI “D”)         1        
ELECTRONIC CADD FILES OF ALL DRAWINGS 
(AUTOCAD LATEST VERSION COMPATIBLE)     2    1        

UPDATED DD FORM 1354 DATA AND UPDATED 
PROPERTY DATA FORM (SEE SECTION 01012)         1        

AS-BUILT DRAWINGS (paper) (ANSI “B”)     2    1        
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2.2 Offices for Distribution: 
 
Code 
Number  Agency  Mailing Address 
 
1   MAJ   HQ ACC/CECW 
      ATTN: Mr. James Spoto 
      129 Andrews Street, Room 315 
      Langley AFB, VA 23665-2769      
           (757) 764-3680 
 
2   DIST   Not Used   
 
3   DIV   Not Used 
 
4      Not Used. 
 
5   DA   CESPK-PM-M 
      ATTN: Mr. Cartley Wong 
      1325 "J" Street 
      Sacramento, CA  95814-2922 
      (916) 557-7671 
 
6    CUST   NOT USED. 
        
 
7   CONS   CESPK-CO-QA 
      ATTN: Mr. Drew Perry 
      1325 “J” Street 
      Sacramento, CA 95814-2922 
      (916) 557-7779 
       
 
8    BCE   Department of the Air Force 
       9th CES/CECN (David Piele) 
       6425 B Street, B-2539 
       Beale AFB, CA 95903-1712 
       (530) 634-0466 
 
 
 
 
 
 
Code 
Number  Agency  Mailing Address 
 
 
9   RES   US Army Corps of Engineers 
      Sacramento Resident Office 
      CESPK-CO-RS (Larry Smith) 
                                  2194 Ascot Ave., B/1066 
                                  Rio Linda, CA 95673-9988   

916-649-0133  
10   TCXP   Not Used 
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11   TCXF   Not Used 
 
12   GEO   Not Used 
 
2.3 Beale AFB DD FORM 1354 additional requirements to be submitted with each DD FORM 1354 
submittal requirement: 
 
REQUIRED REAL PROPERTY DATA  
 
    1.  New Construction/Additions  – Facility  
    2.  New Construction             - Infrastructure 

3.  Demolition                                - Facility 
4.  Demolition               - Infrastructure 

 
1.  New Construction/Additions  Project#__________Work Order # _____________     
Facility#___________    Installation__________ Category Code_____________    
 
Total Unit of Measure (SF, SY, Other)  ____________  (_____)  $________________ 
                      (cost excludes systems)  
Dimensions 
  Outside     ______x______ FT  
   Wings     ______x______ FT  
   Offsets     ______x______ FT 
 
Number of  floors    ____________  
 
Type Construction (Concrete, block, metal, etc.) 
      Foundation      ___________   
      Floor      ___________ 
      Wall      ___________ 
      Roof      ___________ 
  Utilities  (Check when applicable)            
     Water ____ 
     Sewage   ____ 
     Electric ____ 
     Gas  ____ 
     Steam ____ 
     Heat Source (Specify type: Gas, Steam, Fuel Oil, Electric, etc.)     ________________        
       
Fire Detection    
   Automatic Fire Detection System    _____ EACH  ___________ SF $_________________ 
   Automatic Fire Alarm/Reporting      _____ EACH   ___________ SF       $_________________ 
   Manual Alarm System 
      Exterior      ___________ BOXES $_________________ 
      Interior        ___________ BOXES  $_________________ 
 
Sprinkler Systems 
    Closed Head Automatic                  ______ HDS  ___________ SF $_________________  
    Open Head Deluge   ______ HDS   ___________ SF $_________________ 
     Pre-Action     ______ HDS  ___________ SF $_________________ 
    AFFF Pre-Action   ______ HDS ___________ SF $_________________ 
 
Other Fire Suppression System   
    High Expansion Foam     ___________ EACH $_________________ 
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    Carbon Dioxide     ___________ EACH $_________________ 
    Protein Foam/Water Deluge    ___________ EACH $_________________ 
    Halon      ___________ EACH $_________________ 
    Dry Chemical System        ___________ EACH $_________________ 
    Foam Systems (Tank Farm)    ___________ EACH $_________________ 
   Other        ___________ EACH     $_________________ 
 
 
Air Conditioning /Evaporative Cooler 
   Less than 5 ton  _____________ SF ___________TN $__________________ 
   5 to 25 ton   _______# of Units ___________TN $__________________ 
   25 to 100 ton   _______# of Units ___________TN $__________________ 
   Over 100 ton   _______# of Units ___________TN $__________________ 
  
Heating  
   750/3500 MB      ___________ MB $__________________ 
  Over 3500 MB     ___________ MB  $__________________ 
   From Central Plant     ___________ SF $__________________ 
   Fuel Oil Storage     ___________ GA $__________________ 
   Gas Source   _____________ SF ___________ MB $__________________  
 
Energy Monitoring and Control Systems (EMCS) 
    Central Station Equipment    ___________ EACH $_________________ 
    Field Equipment     ___________ EACH $_________________ 
    Data Lines      ___________ LF $_________________ 
 
Security Alarm System     ___________ EACH $_________________ 
 
Air Compressor      ___________ HP $_________________ 
   Compressed Air Distribution Lines   ___________ LF $_________________ 
     
Electric Emergency Power 
   Generator      ____________KW $__________________ 
 
 Storage Tank for Fuel (Type)    _____________ GA $__________________ 
 
 
 
 
 
 
 
 
2.  New Construction/Additions- Infrastructure 
 
Installation________   Project#__________  Work Order # _________ 
 
Roads    __________ SY ___________ LF $________________ 
 
Curb & Gutter      ___________ LF $________________ 
 
Driveway      ___________ SY $________________ 
 
Vehicle Parking Areas 
   Organization Vehicles     ___________ SY $________________ 
   Private Owner Vehicles    ___________ SY $________________  
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   Refueling Vehicles     ___________ SY  $________________ 
         
Sidewalk      ___________ SY $________________ 
 
Street Lights      ___________ EACH $________________ 
  
Boundary Fence  
   Chain Link      ___________ LF $________________ 
   Block Wall      ___________ LF $________________ 
 
Interior Fence    
   Chain Link      ___________ LF $________________ 
   Block Wall      ___________ LF $________________ 
  
Security Fence 
   Chain Link      ___________ LF $________________  
   Block Wall       ___________ LF $________________ 
 
Exterior Lighting     
   Street Lights      ___________ EACH $________________ 
   Security Lights     ___________ EACH $________________ 
   Apron Floodlighting     ___________ EACH  $________________ 
Electric Aircraft Outlets     ___________ EACH $________________ 
   
Water Distribution Mains    ___________ LF $________________ 
   Non potable      ___________ LF $________________ 
   Fire Protection Main     ___________ LF $________________ 
    
Fire Hydrants      ___________ EACH $________________ 
 
Fire Pumps     _______ GM ___________ SF $________________   
(internal combustion, steam or electric drivers)  
 
Fire Protection Water Storage    ___________ KG $________________ 
 
Storm Drains      ___________ LF $________________ 
 
Sanitary Sewage Main     ___________ LF $________________ 
 
Industrial Waste Main     ___________ LF $________________ 
 
Industrial Waste Fuel Spill Collector   ___________ KG $________________ 
 
Gas Mains      ___________ LF $________________ 
 
Primary Electrical Distribution Lines   
   Overhead       ___________ LF $________________ 
   Underground      ___________ LF $________________ 
 
Secondary Electrical Distribution Lines   
   Overhead       ___________ LF $________________ 
   Underground      ___________ LF $________________ 
 
Utility Line Ducts     ___________ LF $________________ 
  
Steam Heat Mains     ___________ LF $________________ 
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Sanitary Sewage Mains     ___________ LF $________________ 
 
Pad (for propane tank)     ___________ SY $________________ 
    
Pre-Engineered Revetment     ___________ LF $________________ 
 
Other       ___________  $________________ 
 
3.  Demolition   -   Facility                 Project#__________ Work Order # ___________  
   
     Facility#___________          Installation____________ 
 
 
4.  Demolition   -  Infrastructure    
   
Installation____________ Project#__________    Work Order # _________  
  
  
Roads    __________ SY ___________ LF $________________ 
 
Curb & Gutter      ___________ LF $________________ 
 
Driveway      ___________ SY $________________ 
 
Vehicle Parking Areas 
   Organization Vehicles     ___________ SY $________________ 
   Private Owner Vehicles    ___________ SY $________________  
   Refueling Vehicles     ___________ SY  $________________ 
         
Sidewalk      ___________ SY $________________ 
 
Street Lights      ___________ EACH $________________ 
  
Boundary Fence  
   Chain Link      ___________ LF $________________ 
   Block Wall      ___________ LF $________________ 
 
Interior Fence    
   Chain Link      ___________ LF $________________ 
   Block Wall      ___________ LF $________________ 
  
Security Fence 
   Chain Link      ___________ LF $________________  
   Block Wall       ___________ LF $________________ 
 
Exterior Lighting     
   Street Lights      ___________ EACH $________________ 
   Security Lights     ___________ EACH $________________ 
   Apron Floodlighting     ___________ EACH  $________________ 
 
Electric Aircraft Outlets     ___________ EACH $________________ 
   
Water Distribution Mains    ___________ LF $________________ 
   Non potable      ___________ LF $________________ 
   Fire Protection Main     ___________ LF $________________ 
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Fire Hydrants      ___________ EACH $________________ 
 
Fire Pumps     _______ GM ___________ SF $________________   
(internal combustion, steam or electric drivers)  
 
Fire Protection Water Storage    ___________ KG $________________ 
 
Storm Drains      ___________ LF $________________ 
 
Sanitary Sewage Main     ___________ LF $________________ 
 
Industrial Waste Main     ___________ LF $________________ 
 
Industrial Waste Fuel Spill Collector   ___________ KG $________________ 
 
Gas Mains      ___________ LF $________________ 
 
Primary Electrical Distribution Lines   
   Overhead       ___________ LF $________________ 
   Underground      ___________ LF $________________ 
 
Secondary Electrical Distribution Lines   
   Overhead       ___________ LF $________________ 
   Underground      ___________ LF $________________ 
 
Utility Line Ducts     ___________ LF $________________ 
  
Steam Heat Mains     ___________ LF $________________ 
 
Sanitary Sewage Mains     ___________ LF $________________ 
 
Pad (for propane tank)     ___________ SY $________________ 
    
Pre-Engineered Revetment     ___________ LF $________________ 
 
Other       ___________  $________________ 
 
 
 
3. CONTRACTOR PROCESSING OF DRCHECKS FILE 
 
3.1. The Contractor shall provide copies of comments, annotated with comment action agreed on, to all 
parties before the review conference adjourns. Unresolved problems will be resolved by immediate follow-on 
action at end of conferences.  The Contractor shall submit to the Contracting Officer within five (5) calendar 
days, two (2) copies of a memorandum of the Compliance Assurance Review Conference summarizing major 
decision points and issues which requires resolution and the action office. 
 
3.2. On receipt of corrected submittal documents and at the point at which all comments in the DrChecks 
System have been adequately addressed (to Sacramento District’s satisfaction), the Sacramento District will 
provide notification to the Contracting Officer noting that all comments have been addressed.   Withholding 
payment for unsatisfactory performance shall be made in accordance with CONTRACT CLAUSE, FAR 
52.232-5, PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS.  
 
3.3. The Contractor shall annotate the respective DrChecks File for each phase of the design showing 
page or sheet and verse where the correction was made and what the correction consists of — this to assist 
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the reviewers to quickly find the adjustment.  The Contractor annotated DrChecks files shall be made on the 
DrChecks web site before the next submittal is received by the reviewers — therefore action is a part of the 
submittal requirements. 
 
3.4. The Contractor shall submit corrected submittal documents (backcheck) as noted above.  Again — the 
appropriate DrChecks file shall be annotated and ready on the web site on or before the day the reviewers 
receive the backcheck submittal. 
 
3.5. The Backcheck process along with the availability of the Contractor annotated DrChecks file on the 
web site shall continue until all comments in the DrChecks file have been adequately addressed to the 
satisfaction of the Government Reviewers. 
 
 
  --End of Section-- 
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SECTION TABLE OF CONTENTS 
 

DIVISION 01 - GENERAL REQUIREMENTS 
 

SECTION 01120 
 

WORK PHASE SUMMARY 
 
 
PART 1  GENERAL 
 
   1.1  WORK COVERED BY CONTRACT DOCUMENTS 
 

1.1.1 PHASE I 
1.1.2 PHASE II 
1.1.3 PHASE III 
1.1.4 PHASE IV 
1.1.5 PHASE V 
1.1.6 PHASE VI 
1.1.7 PHASE VII 

 
PART 2  PRODUCTS  (NOT APPLICABLE) 
 
PART 3  EXECUTION  (NOT APPLICABLE) 
 
 

--End of Section-- 
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SECTION 01120 
 

WORK PHASE SUMMARY 
 
 
PART 1  GENERAL 
 
 
1.1  WORK COVERED BY CONTRACT DOCUMENTS (See Section 01320 for additional schedule 
information.) 
 
1.1.1  PHASE I – Construct new Military Working Dog Kennel. 

 (Begins at NTP and completed within 210 calendar days after the NTP.) 
 
1.1.2  PHASE II – Design of the Civil & Structural Portions for new 96 Person  

 Global Hawk Dormitory. 
 (Begins at NTP and completed within 120 calendar days after the NTP.  The  
 120 calendar days shall include the 60% & 100% design submissions, a 5 working 
day Government review periods, and submission of the corrected 100% design.) 

 
1.1.3  PHASE III – Begin Construction on the Civil & Structural Portions of the new 

 96 Person Dormitory. 
 (Begins 120 calendar days after NTP.) 

 
1.1.4  PHASE IV – Design of new 96 Person Dormitory, all disciplines other than 

 Civil & Structural. 
 (Begins at NTP and completed within 180 calendar days after the NTP.  The  
 180 calendar days shall include the 60% & 100% design submissions, a 5 working 
day Government review periods, and submission of the corrected 100% design.) 

 
1.1.5 PHASE V – Begin Construction of all remaining work on the new 96 Person 

Dormitory. 
(Begins 180 calendar days after NTP and completed within 480 calendar days 
  after the NTP.) 
 

1.1.6  PHASE VI – Government Removal of Material and Equipment From Existing Military 
 Working Dog Kennel. 
(Begins at Bennieficial Occupancy {BOD} of the new Military Working Dog Kennel, 
{210 calendar days after NTP}, and completed within 14 calendar days after the  
BOD of the new Military Working Dog Kennel, {224 calendar days after NTP}.) 

 
1.1.7  PHASE VII – Demolition of existing Military Working Dog Kennel. 

(Begins after 224 calendar days after NTP and completed within 245 calendar 
 days after the NTP.)  

 
PART 2  PRODUCTS  (NOT APPLICABLE) 
 
PART 3  EXECUTION  (NOT APPLICABLE) 
 
 

-END OF SECTION- 
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DIVISION 01 -GENERAL REQUIREMENTS 
 

01320 – Project Schedule 
 
  
SECTION TABLE OF CONTENTS  
 
PART 1 GENERAL  
REFERENCES 
QUALIFICATIONS 
 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION  
 
3.1 GENERAL REQUIREMENTS 
 3.2 BASIS FOR PAYMENT 
 3.3 PROJECT SCHEDULE  
3.3.1 Use of the Critical Path Method  
3.3.2 Level of Detail Required  
3.3.2.1 Activity Durations  
3.3.2.2 Design and Permit Activities 
 3.3.2.3 Procurement Activities  
3.3.2.4 Critical Activities  
3.3.2.5 Government Activities  
3.3.2.6 Responsibility  
3.3.2.7 Work Areas  
3.3.2.8 Modification or Claim Number  
3.3.2.9 Bid Item  
3.3.2.10 Phase of Work  
3.3.2.11 Category of Work  
3.3.2.12 Feature of Work  
3.3.3 Scheduled Project Completion 
 3.3.3.1 Project Start Date  
3.3.3.2 Constraint of Last Activity 
 3.3.3.3 Early Project Completion  
3.3.4 Interim Completion Dates 
 3.3.4.1 Start Phase  
3.3.4.2 End Phase  
3.3.4.3 Phase X  
3.3.5 Default Progress Data Disallowed  
3.3.6 Out-of-Sequence Progress 
3.3.7 Negative Lags  
3.4 PROJECT SCHEDULE SUBMISSIONS  
3.4.1 Preliminary Project Schedule Submission  
3.4.2 Initial Project Schedule Submission  
3.4.3 Periodic Schedule Updates  
3.4 Standard Activity Coding Dictionary  
3.5 SUBMISSION REQUIREMENTS  
3.5.1 Data Disks  
3.5.1.1 File Medium 
 3.5.1.2 Disk Label  
3.5.1.3 File Name  
3.5.2 Narrative Report  
3.5.3 Approved Changes Verification  
3.5.4 Schedule Reports  
3.5.4.1 Activity Report  
3 .5 .4 .2 Logic Report  
3.5.4.3 Total Float Report  
3.5.4.4 Earnings Report  
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3.5.5 Network Diagram  
3.5.5.1 Continuous Flow  
3.5.5.2 Project Milestone Dates  
3.5.5.3 Critical Path  
3.5.5.4 Banding  
3.5.5.5 S-Curves  
3.6 PERIODIC PROGRESS MEETINGS 
 3.6.1 Meeting Attendance  
3.6.2 Update Submission Following Progress Meeting 
 3.6.3 Progress Meeting Contents  
3.6.3.1 Start and Finish Dates 3.6.3.2 Time Completion  
3.6.3.3 Cost Completion  
3.6.3.4 Logic Changes  
3.6.3.5 Other Changes  
3.7 REQUESTS FOR TIME EXTENSIONS 
 3.7.1 Justification of Delay  
3.7.2 Submission Requirements  
3.7.3 Additional Submission Requirements 
 3.8 DIRECTED CHANGES  
3.9 OWNERSHIP OF FLOAT  
 
--End of Section Table of Contents --  
 
 
 



1319 

Encl. 1 to Amend. 0004 01320-3

1.1 REFERENCES  
 
The publications listed below form a part of the specification to the extent referenced. The 
publication is referenced in the text by basic designation only. 
 
ER 1-1-11 Progress, Schedules, and Network Analysis Systems  (June 1995) 
 
 
1.2 QUALIFICATIONS - CONTRACTOR SCHEDULING REPRESENTATIVE 
 
The Contractor shall designate, a scheduling representative, the individual tasked with the 
responsibility for preparation-updating-revision of the NAS schedule, who shall be 
responsible for the preparation and submittal of the entire NAS project schedule including 
all items specified below and revisions to the schedule or supplemental completion 
schedules, as applicable or directed by the Contracting Officer. The scheduling 
representative shall be approved by the Contracting Officer based on a resume indicating 
as a minimum, formal training from software vendor or 5 years experience in working with 
NAS schedules. 
 
 
EXECUTION  
 
3.1 GENERAL REQUIREMENTS  
 
 
Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a 
Project Schedule as described below shall be prepared. The NAS Project Schedule shall be 
a composite schedule including the design and construction activities. The scheduling of 
construction only and design-construction shall be the responsibility of the Contractor. 
Contractor management personnel shall actively participate in its development. 
Subcontractors and suppliers Designers, Subcontractors and suppliers working on the 
project shall also contribute in developing and maintaining an accurate Project Schedule. 
The approved Project Schedule shall be used to measure the progress of the work, to aid in 
evaluating time extensions, and to provide the basis of all progress payments.  
 
The Government will use the NAS Project Schedule to evaluate the contractor’s progress 
for timely completion, plan for Quality Assurance verification of the work and evaluate the 
effects of a proposed modification on the contract duration (critical path activities). 
 
3.2 BASIS FOR PAYMENT  
 
The schedule shall be the basis for measuring Contractor progress. Lack of an approved 
schedule or scheduling personnel will result in an inability of the Contracting Officer to 
evaluate Contractor's progress for the purposes of payment. Failure of the Contractor to 
provide all information, as specified below, shall result in the disapproval of the entire 
Project Schedule submission and the inability of the Contracting Officer to evaluate 
Contractor progress for payment purposes. In the case where Project Schedule revisions 
have been directed by the Contracting Officer and these revisions have not been included 
in the Project Schedule, the Contracting Officer may hold retainage up to the maximum 
allowed by contract, each payment period, until revisions to the Project Schedule have 
been made.  
 
3.3 PROJECT SCHEDULE  
 
Project schedule software 
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The contractor shall prepare the NAS schedule using a computer software system. The 
system utilized by the Contractor shall be capable of satisfying all requirements of this 
specification and ER 1-1-11. Manual methods used to produce any required information 
shall require prior approval by the Contracting Officer. The Contracting Officer intends to 
use PRIMAVERA P3. 
 
The Contractor shall provide to the Government a complete input listing for the selected 
software. 
 
3.3.3.1  Use of the Critical Path Method  
 
The Critical Path Method (CPM) of network calculation shall be used to generate the 
Project Schedule. The Contractor shall provide the Project Schedule in the Precedence 
Diagram Method (PDM).  
 
3.3.3.2 Level of Detail Required  
 
The Project Schedule shall include an appropriate level of detail. Failure to develop or 
update the project Schedule or provide data to the Contracting Officer at the appropriate 
level of detail, as specified by the Contracting Officer, shall result in the disapproval of the 
schedule. The Contracting Officer will use, but is not limited to, the following conditions 
to determine the appropriate level of detail to be used in the Project Schedule:  
 
3.3.2.1 Activity Durations  
 
Contractor submissions shall follow the direction of the Contracting Officer regarding 
reasonable activity durations. Reasonable durations are those that allow the progress of 
activities to be accurately determined between payment periods (usually less than 2 percent 
of all non-procurement activities' Original Durations are greater than 20 days). Durations 
shall be in workdays. 
 
3.3.2.2 Design and Permit Activities  
 
NOTE: This paragraph applies only to design-build procurements.  
 
Design and permitting activities, including necessary conferences and follow-up actions 
and design package submission dates, shall be integrated into the schedule.  
 
 
3.3.2.3 Procurement Activities  
 
Tasks related to the procurement of long lead materials or equipment shall be included as 
separate activities in the project schedule. Long lead materials and equipment are those 
materials that have a procurement cycle of over 90 days. Examples of key procurement 
activities include, but are not limited to: shop drawing submittals/ approvals or review/and 
fabrication/delivery. 
 
3.3.2.4 Critical Submission Activities  
 
The following activities shall be listed as separate line activities on the Contractor's project 
schedule:  
 
a. Submission and approval of mechanical/electrical layout drawings  
 
b Submission and approval of 0 & M manuals  
 
c. Submission and approval of as-built drawings  
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d. Submission and approval of 1354 data and installed equipment lists  
 
e. Submission and approval of testing and air balance (TAB)  
 
f. Submission of TAB specialist design review report  
 
g. Submission and approval of fire protection specialist  
 
h. Submission and approval of testing and balancing of HVAC plus commissioning   plans 
and data and water balance dates 
 
 
3.3.2.5 Government Activities 
 
Government and other agency activities that could impact progress shall be included in the 
schedule. These activities include, but are not limited to: Government approvals, 
Government review and verification that design submittals are in accordance with the RFP 
inspections, utility tie-in, Government Furnished Equipment (GFE) and Notice to Proceed 
(NTP) for phasing requirements. Government approval of shop drawings activities should 
be shown with the duration at least the minimum allowed by the contract.  The contractor’s 
failure to provide reasonable durations in its schedule for Government activities does not 
establish or change the Government’s review or approval path periods and the durations 
established for Government’s activities are subject to approval by the Contracting Officer. 
 
3.3.2.5.1 Work activities to be included on the critical path  
 
CQC (all) mechanical systems test (indicate the specific system) 
 
CQC (all) electrical system tests (indicate the specific system) 
 
Government QA  (all) mechanical system acceptance/operational test (indicate specific 
system) 
 
Government QA (all) electrical system acceptance /operational test (indicate specific 
system) 
 
CQC completion inspection of the entire project 
 
Contractor works off CQC punchlist 
 
Prefinal inspection performed when the facility is completed such that it can be used for it 
intended function (as determined by the Contracting Officer) 
 
Contractor works off prefinal punchlist 
 
Final/acceptance inspection of the entire project 
 
Contractor works off final punchlist. 
 
Contractor shall allow 60 calendar days total duration prior to current contract completion 
date for the above stated activities. (See specification section 01445 Contractor Quality 
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Control). 
 
 
Government and other agency activities that could impact progress shall be shown. These 
activities include, but are not limited to: approvals, approvals, design reviews, 
environmental permit approvals by State regulators, inspections, utility tie-in, Government 
Furnished Equipment (GFE) and Notice to Proceed (NTP) for phasing requirements.  
 
3.3.2.5.2 Contracts with multiple buildings/facilities 
 
The contractor shall prepare a separate detailed NAS schedule for each building/facility 
indicating its critical path for specified interim completion dates or critical milestone date.   
 
The master NAS schedule shall indicate the interface/lag/link between buildings/facilities 
to maximize/level the labor and other resources.  The master schedule critical path must be 
indicated through the various buildings/facilities and total duration equal to the contract 
duration. 
 
 
3.3.2.6 Responsibility  
 
All activities shall be identified in the project schedule by the party responsible to perform 
the work. Responsibility includes, but is not limited to, the subcontracting firm, contractor 
work force, or government agency performing a given task. Activities shall not belong to 
more than one responsible party. The responsible party for each activity shall be identified 
by the Responsibility Code.  
 
3.3.2.7 Work Areas  
 
All activities shall be identified in the project schedule by the work area in which the 
activity occurs. Activities shall not be allowed to cover more than one work area. The work 
area of each activity shall be identified by the Work Area Code.  
 
3.3.2.8 Modification or Claim Number  
 
Any activity that is added or changed by contract modification or used to justify claimed 
time shall be identified by a mod or claim code that changed the activity. Activities shall 
not belong to more than one modification or claim item. The modification or claim number 
of each activity shall be identified by the Mod or Claim Number. Whenever possible, 
changes shall be added to the schedule by adding new activities. Existing activities shall 
not normally be changed to reflect modifications  
 
3.3.2.9 Bid Item  
 
All activities shall be identified in the project schedule by the Bid Item to which the 
activity belongs. An activity shall not contain work in more than one bid item. The bid 
item for each appropriate activity shall be identified by the Bid Item Code.  
 
3.3.2.10 Phase of Work  
 
All activities shall be identified in the project schedule by the phases of work in which the 
activity occurs. Activities shall not contain work in more than one phase of work. The 
project phase of each activity shall be by the unique Phase of Work Code.  
 
 
 



1319 

Encl. 1 to Amend. 0004 01320-7

3.3.2.11 Category of Work  
 
All Activities shall be identified in the project schedule according to the category of work 
which best describes the activity. Category of work refers, but is not limited, to the 
procurement chain of activities including such items as submittals designs, design package 
submissions design reviews, review conferences, permits, submittals, approvals, 
procurement, fabrication, delivery, installation, start-up, and testing. The category of work 
for each activity shall be identified by the Category of Work Code.  
 
3.3.2.12 Feature of Work  
 
All activities shall be identified in the project schedule according to the feature of work to 
which the activity belongs. Feature of work refers, but is not limited to, a work breakdown 
structure for the project. The feature of work for each activity shall be identified by the 
Feature of Work Code.  
 
3.3.3 Scheduled Project Completion 
 
The schedule duration shall extend from NTP to the official contract completion date as 
awarded (unless approved by Contracting Officer-for early completion).  
 
3.3.3.1 Project Start Date  
 
The schedule shall start no earlier than the date on which the NTP was acknowledged. The 
Contractor shall include as the first activity in the project schedule an activity called "Start 
Project". The "Start Project" activity shall have an "ES" constraint date equal to the date 
that the NTP was acknowledged, and a zero day duration.  
 
3.3.3.2 Constraint of Last Activity  
 
Completion of the last activity in the schedule shall be constrained by the contract 
completion date. Calculation on project updates shall be such that if the early finish of the 
last activity falls after the contract completion date, then the float calculation shall reflect a 
negative float on the critical path. The Contractor shall include as the last activity in the 
project schedule an activity called "End Project". The "End Project" activity shall have an 
"LF" constraint date equal to the completion date for the project, and a zero day duration.  
 
3.3.3.3 Early Project Completion  
 
In the event the project schedule shows completion of the project prior to the contract 
completion date, the Contractor shall identify those activities that have been accelerated 
and/or those activities that are scheduled in parallel to support the Contractor's "early" 
completion. Contractor shall specifically address each of the activities noted in the 
narrative report at every project schedule update period to assist the Contracting Officer in 
evaluating the Contractor's ability to actually complete prior to the contract period.  
 
The Contractor shall include an activity named “contingency” with no cost and a duration 
equal to the number of calendar days from the date all the contract work is planned to be 
completed, to the official contract completion date as awarded. 
  
3.3.4 Interim Completion Dates  
 
Contractually specified interim completion dates shall also be constrained to show negative 
float if the early finish date of the last activity in that phase falls after the interim 
completion date.  
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Design phase 
 
The contractor shall include the following design phase activities in the composite design 
and construction NAS Project schedule 
 
            Duration of Activities after NTP 
   
Prework conference within 5 days after NTP    
 
Submittal of preliminary design (60%)   45 calendar days 
(For the Civil and Structural design) 
 
Review of 60% design by Government    7 calendar days 
(For the Civil and Structural design) 
 
Design review conference of Preliminary design  2 calendar days 
(For the Civil and Structural design) 
 
Submittal of Final design (100%)    90 41 calendar days 
(For the Civil and Structural design) and  
Submittal of 60% design 
(For the Architectural/Interior and Mech/Elect design) 
 
Review of 100% design by Government     7 calendar days 
(For the Civil and Structural design) and 
Review of 60% design by Government 
(For the Architectural/Interior and Mech/Elect design) 
 
Design review conference of Final design    2 calendar days 
(For the Civil and Structural design) and 
Review of 60% design by Government 
(For the Architectural/Interior and Mech/Elect design) 
 
Submittal of Corrected Final design (100%)   14 9 calendar days 
(For the Civil and Structural design) and 
Review of 60% design by Government 
(For the Architectural/Interior and Mech/Elect design) 
 
Backcheck of Corrected Final design     7 calendar days 
(For the Civil and Structural design) and 
Review of 60% design by Government 
(For the Architectural/Interior and Mech/Elect design) 
 
Submittal of Final design (100%)    154 35 calendar days 
(For Architectural/Interior and Mech/Elect design) 
 
Review of 100% design by Government    7 calendar days 
(For Architectural/Interior and Mech/Elect design) 
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Design review conference of Final design    2 calendar days 
(For Architectural/Interior and Mech/Elect design) 
 
Submittal of Corrected Final design (100%)   10 9 calendar days 
(For Architectural/Interior and Mech/Elect design) 
 
Backcheck of Corrected Final design     7 calendar days 
(For Architectural/Interior and Mech/Elect design) 
 
Design Complete - {The contracting officer shall advise the contractor in writing when the 
final design documents are approved for construction} 
 
The duration of each of these activities must be the duration as included in the contract 
award. 
 
3.3.4.1 Start Phase  
 
The Contractor shall include as the first activity for a project phase an activity called "Start 
Phase X" where "X" refers to the phase of work. The "Start Phase X" activity shall have an 
"ES" constraint date equal to the date on which the NTP was acknowledged, and a zero day 
duration.  
 
3.3.4.2 End Phase  
 
The Contractor shall include as the last activity in a project phase an activity called "End 
Phase X" where "X" refers to the phase of work. The "End Phase X" activity shall have an 
"LF" constraint date equal to the completion date for the project, and a zero day duration.  
 
3.3.4.3 Phase X  
 
The Contractor shall include a hammock type activity for each project phase called "Phase 
X" where "X" refers to the phase of work. The "Phase X" activity shall be logically tied to 
the earliest and latest activities in the phase.  
 
3.3.5 Default Progress Data Disallowed  
 
Actual Start and Finish dates shall not be automatically updated by default mechanisms 
that may be included in CPM scheduling software systems. Actual Start and Finish dates 
on the CPM schedule shall match those dates provided from Contractor Quality Control 
Reports. Failure of the Contractor to document the Actual Start and Finish dates on the 
Daily Quality Control report for every in-progress or completed activity, and failure to 
ensure that the data contained on the Daily Quality Control reports is the sole basis for 
schedule updating shall result in the disapproval of the Contractor's schedule and the 
inability of the Contracting Officer to evaluate Contractor progress for payment purposes. 
Updating of the percent complete and the remaining duration of any activity shall be 
independent functions. Program features which calculate one of these parameters from the 
other shall be disabled.  
 
3.3.6 Out-of-sequence Progress  
 
Activities that have posted progress without all preceding logic being satisfied (Out-of-
Sequence Progress) will be allowed only on a case-by-case approval of the Contracting 
Officer. The Contractor shall propose logic corrections to eliminate all out of sequence 
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progress or justify not changing the sequencing for approval prior to submitting an updated 
project schedule.  
 
3.3.7 Negative Lags  
 
Lag durations contained in the project schedule shall not have a negative value.  
 
3.4 PROJECT SCHEDULE SUBMISSIONS 
 
The Contractor shall provide the submissions as described below. The data for each 
submission is as follows: 
 
The contractor shall provide a bar chart schedule for the first 30 calendar days of the 
contract at the Pre-construction conference.  
 
   3.4.1 Preliminary NAS Project Schedule Submission  
 

The Preliminary NAS Project Schedule, defining the Contractor's planned operations for 
the first 90 calendar days shall be submitted for approval at within 30 days after NTP. 
 
The approved preliminary schedule shall be used for payment purposes not to exceed 90 
calendar days after NTP. The preliminary schedule shall be detailed for the first 90 days 
and depict the remainder of the project in summary format.  
 
The preliminary schedule shall be submitted on data disk or CD (2 copies). 
 
One hard copy of diagrams  
 
Three hard copies of all sorts / report ----earning curve----manpower plot  

 
 3.4.2 Initial NAS Project Schedule Submission 
 
The Initial NAS Project Schedule shall be submitted for approval within  
30 calendar days after notice of design complete. The schedule shall include detailed 
activities for the entire project with a reasonable sequence of activities, and shall be at a 
reasonable level of detail as approved by the Contracting Officer. 
 
The initial schedule shall be submitted on data disk or CD (2 copies), 

 
One hard copy of diagrams  
 
Three hard copies of all sorts / report - earning curve - manpower plot  

 
3.4.3 Periodic {Monthly}  Updates (entire NAS project schedule) 
 
The Contractor shall submit monthly schedule updates to the Contracting Officer for 
approval. Monthly updates shall continue until the contract is accepted by the Contracting 
Officer. These submissions shall enable the Contracting Officer to evaluate the 
Contractor's monthly progress. 
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The monthly updates shall be submitted on data disk or CD (2 copies), 
 

One hard copy of diagrams  
 
Three hard copies of all sorts / report - earning curve - manpower plot  

 
The contractor’s invoice may be deemed as an improper invoice, if it fails to provide 
monthly updates acceptable to Contracting Officer, this may delay progress payment and 
may result in an interim unsatisfactory performance rating. The contractor shall include its 
requests to revise/adjust the NAS schedule for approval, prior to implementing the 
revisions into the official schedule. 
 
3.4.4 Standard Activity Coding Dictionary 
 
The Contractor shall use the activity coding structure defined in the 
Standard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A. This exact structure is 
mandatory, even if some fields are not used. 
 
3.5 SUBMISSION REQUIREMENTS 
 
 3.5.1 DATA DISKS 
  
Two data disks containing the project schedule shall be provided. 
 Data on the disks shall adhere to the SDEF format specified in ER 1-1-11, 
Appendix A. 
 
3.5.1.1 File Medium 
 
Required data shall be submitted on CD including the baseline and all updates 
(cumulative). Monthly data disks must be, 3.5 disks, formatted to hold 1.44 MB of data, 
under the MS-DOS Version S. or 6.x, unless otherwise approved by the Contracting 
Officer.  

 
3.5.1.2 Disk Label 
 
A permanent exterior label shall be affixed to each disk submitted. The label shall indicate 
the type of schedule (Preliminary, Initial, Update, or Change), full contract number, project 
name, project location, data date, name and telephone number or person responsible for the 
schedule, and the MS-DOS version used to format the disk 
 
3.5.1.3 File Name 
 
Each file submitted shall have a name related to either the schedule data date, project 
name, or contract number. The Contractor shall develop a naming convention that will 
ensure that the names of the files submitted are unique. The Contractor shall submit the file 
naming convention to the Contracting Officer for approval.  Provide the naming 
convention (limited to 4 characters:  i.e. Filename (contract 99-47) = 47BL for Baseline 
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and 4701 for 1st monthly. 
 
 
3.5.2 Narrative Report  
 
A Narrative Report shall be provided with the preliminary, initial, and 
each monthly update of the project schedule. This report shall include: a description of 
activities along the most critical paths, a description of current and anticipated problem 
areas or delaying factors and their impact, and an explanation of corrective actions taken or 
required to be taken. The narrative report is expected to relay to the Government, the 
Contractor's thorough analysis of the schedule output and its plans to compensate for any 
problems, either current or potential, which are revealed through that analysis. 
 
If the contractor believes that any Government action or inaction has, or potentially, will 
impact its progress, it will include the specific notice of the fact in this report.  This 
information should include the activity number of the impacted work, nature and duration 
of the impact. 
 
The narrative report shall address all modifications and weather activities that were input 
for the progress and their impact on the contract completion and total float. 
 
 
3.5.3 Approved Changes Verification  
 
Only project schedule changes that have been previously approved by the Contracting 
Officer shall be included in the schedule submission. The Narrative Report shall 
specifically reference, on an activity-by-activity basis, all changes made since the previous 
period and relate each change to documented, approved schedule changes.  
 
3.5.3.1 Project Monthly and Specific Milestone Dates 
 
Milestone dates shall be shown on the diagram for start of project, each monthly milestone 
for the critical path activity in progress as of the data date, specific milestones such as: 
foundation complete, structure complete, roof complete, facility dried in, interim 
completion dates, and other specific contract milestones as required by the Contracting 
Officer. 
 
 
 
 
 
3.5.4 Schedule Reports  
 
The format for each activity for the schedule reports listed below shall contain: Activity 
Numbers, Activity Description, Original Duration, Remaining Duration, Early Start Date, 
Early Finish Date, Late Start Date, Late Finish Date, Total Float. Actual Start and Actual 
Finish Dates shall be printed for those activities in progress or completed.  
 
Milestone Report 
 
The established monthly and special milestones shall be included in this report. 
The milestones must be established for each significant project features such as:  
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Clearing-grading-demolition, foundation, slab-on-grade, structure-frame, exterior walls-
windows, roof-building dry-in, interior walls-mechanical/electrical R/I, above ceiling 
mechanical/electrical R/I, ceiling, interior wall finish--doors, painting-coverings, floor 
finish, installation of mechanical/electrical and other equipment-fixtures-casework, 
plumbing, HVAC system, finish interior mechanical/electrical, testing-commissioning 
mechanical/electrical systems, onsite utilities, paving-landscaping, prefinal-final 
inspections - final cleanup and/or other features (as applicable for the project). 
 
 
Late Start /Late Finish Report  
 
Late Start –Actual Start/Late Finish-Actual Finish - total float - sorted by LS in 
chronological order from NTP date to contract completion date. 
 
 
3.5.4.1 Activity Report  
 
A list of all activities sorted according to activity number  
 
3.5.4.2 Logic Report  
 
A list of Preceding and Succeeding activities for every activity in ascending order by 
activity number. Preceding and succeeding activities shall include all information listed 
above in paragraph Schedule Reports. A blank line shall be left between each activity 
grouping.  
 
3.5.4.3 Total Float Report  
 
A list of all incomplete activities sorted in ascending order of total float. Activities which 
have the same amount of total float shall be listed in ascending order of Early Start Dates. 
Completed activities shall not be shown on this report.  
 
3.5.4.4 Earnings Report  
 
A compilation of the Contractor's Total Earnings on the project from the NTP until the 
most recent Monthly Progress Meeting. This report shall reflect the Earnings of specific 
activities based on the agreements made in the field and approved between the Contractor 
and Contracting Officer at the most recent Monthly Progress Meeting. Provided that the 
Contractor has provided a complete schedule update, this report shall serve as the basis of 
determining Contractor Payment. Activities shall be grouped by bid item and sorted by 
activity numbers. This report shall: sum all activities in a bid item and provide a bid item 
percent; and complete and sum all bid items to provide a total project percent complete. 
The printed report shall contain, for each activity: the Activity Number, Activity 
Description, Original Budgeted Amount, Total Quantity, Quantity to Date, Percent 
Complete (based on cost), and Earnings to Date.  
 
3.5.5 Network Diagram 
 
One hard copy of the network diagram shall be required on the preliminary schedule, 
initial schedule submission, and updated on each monthly schedule submissions. Monthly 
updates must indicate actual progress as of the data date. The network diagram shall depict 
and display the order and interdependence of activities and the sequence in which the work 
is to be accomplished. 
 
Network diagrams shall show the order and interdependence of project activities and the 
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sequence in which the work is to be accomplished, as planned by the Contractor.  The 
network diagramming procedure which will be used will show how the start of a given 
activity is dependent on the completion of preceding activities, and how its completion 
restricts the start of following activities.   
 
Activity Duration:  
 
The activity duration shall be indicated in “work” days, and revise the assigned calendar.  
 
The contractor may request to change the work days from 5 days/week to 6 or 7 days/week 
should this action become necessary to regain the schedule due to problems unrelated to 
the Government actions. 
 
Contractor submissions shall include reasonable activity durations as determined by the 
contractor and subcontractors. The durations are to be determined by the contractor using 
the planned crew size/composition.  
 
ALL ACTIVITIES SHALL BE RESOURCE LOADED WITH THE CREW SIZE . 
 
The network diagram shall be required on the initial schedule submission and on monthly 
schedule update submissions. The network diagram shall depict and display the order and 
interdependence of activities and the sequence in which the work is to be accomplished. 
The Contracting Officer will use, but is not limited to, the following conditions to review 
compliance with this paragraph:  
 
3.5.5.1 Continuous Flow  
 
Diagrams shall show a continuous flow from left to right with no arrows from right to left. 
The activity number, description, duration, and estimated earned value shall be shown on 
the diagram.  
 
3.5.5.2 Project Milestone Dates  
 
Dates shall be shown on the diagram for start of project, any contract required interim 
completion dates, and contract completion dates.  
 
3.5.5.3 Critical Path  
 
The critical path shall be clearly shown  
 
3.5.5.4 Banding  
 
Activities shall be grouped to assist in the understanding of the activity sequence. 
Typically, this flow will group activities by category of work, work area and/or 
responsibility.  
 
3.5.5.5 Earning - S-Curves 
 
Earnings (cash flow) curves (as required for submissions) shall show scheduled ES/EF and 
LS/LF curves 
 
The monthly updates must indicate the actual progress plotted as of the data date.  
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The cash flow curves are affected by the assigned cost and duration of the activities. 
 
The LS/LF cash flow curve is expected approximate a reasonable % earned for any % of 
duration completed based on previous contracts, which were completed on schedule.   
 
Earnings curves showing projected early and late earnings and earnings to date.  
 
 
3.6 PERIODIC-MONTHLY PROGRESS MEETINGS   
 
There will be two progress meetings. 
 
 First- A progress update meeting will be held at the onsite between USACE and the 
authorized contractor representatives, on the agreed cut-off date established at the pre-
construction conference. During this meeting the Contractor shall indicate it’s requested 
percentage completed on each activity on which there was a revised percentage of 
completion. The Contracting Officer must approve actual progress percentages for each 
Progress meetings to discuss payment shall include a monthly onsite meeting or other 
regular intervals mutually agreed to at the pre-construction conference. During this 
meeting the Contractor shall describe, on an activity-by-activity basis, all proposed 
revisions and adjustments to the project schedule required to reflect the current status of 
the project. The Contracting Officer will approve activity progress, proposed revisions, and 
adjustments as appropriate.  
 
The updated progress data will be evaluated at the second progress meeting. 
 
Second- A progress evaluation meeting shall be held with the contractor, after the updating 
of the current progress period work activities percentage is complete including 
modifications and adverse weather activities, to evaluate progress and the NAS schedule. 
 
Adjustments to the NAS schedule - Update information must include the Actual Start 
Dates, Actual Finish Dates, Remaining Durations, and Cost-to-Date. The Contractor must 
address all the activities on an activity-by-activity basis during the second progress 
meeting. 
 
The monthly updated NAS schedule is submitted to the Contracting Officer, for approval, 
with the contractor’s request for progress payment. The evaluation will include a review of 
actual durations compared to scheduled durations for critical and non-critical activities, 
progress on critical activities and near critical activities, trends, and current/potential 
problem areas, cash flow progress, and projected workflow of activities. 
 
 
The contractor’s narrative report shall be available for review at least three days prior to 
the second progress meeting. 
 
The monthly NAS schedule update must include an adverse weather activity for work 
activities impacted greated than 50% of the work shift or were impacted by previous 
adverse weather (carry-over). The adverse weather activities must be added and applied to 
the NAS schedule, (all work activities –within 10 days float or less when compared to the 
current critical path and current critical activities) AFTER all of the modifications finalized 
within the month have been applied to the NAS schedule in the sequential order of 
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finalization during the progress month. The time extension for usually severe weather (in 
calendar days) must result from the agreement reached or (as directed) by the Contracting 
Officer) following the joint Contractor and Contracting Officer monthly weather 
evaluation held to review the CQC and QA daily reports, not later than 7 calendar days 
after the end of the progress month. The Contracting Officer will confirm the results of this 
evaluation to the contractor in writing monthly.   
 
The official contract completion date must be revised on the NAS schedule, monthly (if 
applicable) based on the Contracting Officer’s letter confirming the results of the monthly 
evaluation, to include the time extension in calendars of unusually severe weather (actual 
adverse weather impact less the specified anticipated adverse weather impact, for the 
specific month). A new work activity shall be entered into the NAS schedule adjacent to 
the critical path activity affected by the unusually severe weather for each month—during 
the monthly schedule update, based on the agreed number of calendar days for each month.  
 
 
A contract modification (SF 30) for a time extension to the official contract completion 
date, due to unusually severe weather (if any), will be completed quarterly by the 
Contracting Officer based on the monthly evaluations. 
 
3.6.1 Meeting attendance 
 
The Contractor's Project Manager/Superintendent, Chief Quality Control, and Contractor’s 
Scheduler, (as approved in paragraph B), shall attend the second monthly progress 
meeting. The onsite Government representatives shall be advised of the meetings location, 
time and date.  
 
3.6.2 Update submission following progress meeting 
 
A complete update of the entire NAS project progress schedule containing all approved 
revisions, and adjustments, based on the second monthly progress meeting, shall be 
submitted not later than 6 working days after the second monthly progress meeting, (if 
applicable). 
 
3.6.3 Progress Meeting contents  
 
3.6.3.1 Start and Finish Dates  
 
The Actual Start and Actual Finish dates for each activity currently in-progress or 
completed.  
 
3.6.3.2 Time Completion  
 
The estimated Remaining Duration for each activity in-progress. Time-based progress 
calculations shall be based on Remaining Duration for each activity.  
 
3.6.3.3 Cost Completion  
 
The earnings for each activity started. Payment will be based on earnings for each in-
progress or completed activity. Payment for individual activities will not be made for work 
that contains quality defects. A portion of the overall project amount may be retained based 
on delays of activities.  
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3.6.3.4 Logic Changes  
 
All logic changes pertaining to NTP on change orders, change orders to be incorporated 
into the schedule, contractor proposed changes in work sequence, corrections to schedule 
logic for out-of-sequence progress, lag durations, and other changes that have been made 
pursuant to contract provisions shall be specifically identified and discussed.  
 
3.6.3.5 Other Changes  
 
Other changes required due to delays in completion of any activity or group of activities 
include: 1) delays beyond the Contractor's control, such as strikes and unusual weather. 2) 
delays encountered due to submittals, Government Activities, deliveries or work 
stoppages, which make re-planning the work necessary. 3) Changes required correcting a 
schedule, which does not represent the actual or planned prosecution and progress of the 
work.  
 
 
3.7 REQUESTS FOR TIME EXTENSIONS  
 
In the event the Contractor requests a time extension of the contract completion date, or 
any interim milestone date, the Contractor shall furnish the following for a determination 
as to whether or not the Contractor is entitled to an extension of time under the provisions 
of the contract: justification, project schedule data, and supporting evidence as the 
Contracting Officer may deem necessary. Submission of proof of delay shall be based on a 
subnet/fragnet of work activities, revised activity logic, duration, and costs (updated to the 
specific date that the delay occurred) is required for any time extension approvals. The 
project schedule shall clearly display that the Contractor has used, in full, all the float time 
available for the work involved with this request. Actual delays that are found to be caused 
by the Contractor's own actions, which result in the extension of the schedule, shall not be 
a cause for a time extension to the contract completion date. 
 
 
3.7.1 Justification of Delay  
 
The project schedule shall clearly display that the Contractor has used, in full, all the float 
time available for the work involved with this request. The Contracting Officer's 
determination as to the number of allowable days of contract extension shall be based upon 
the project schedule updates in effect for the time period in question, and other factual 
information. Actual delays that are found to be caused by the Contractor's own actions, 
which result in the extension of the schedule, will not be a cause for a time extension to the 
contract completion date.  
 
3.7.2 Submission Requirements –for time extension requests  
 
The Contractor shall submit a comprehensive time analysis and justification for each 
“Request for Proposal” for a change in the contract, based upon the most recent approved 
schedule update at the time of the RFP issued. Such a time analysis and justification shall 
be in accordance with the requirements of other appropriate Contract Clauses and shall 
include, as a minimum: 
 

a. A subnet/fragnet of activities indicating all new change activities and the affect 
on existing schedule activities.  
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b.  A brief explanation of the causes of the change. 
 

c. An analysis of the overall impact the subnet/fragnet has when applied to the 
current-updated approved NAS schedule. 

 
Activities impacted in each justification for change shall be identified by a unique activity 
code contained in the required data file. 
 
Modifications to the contract  
 
Unpriced, unilateral and bilateral (without agreement on time) modifications 
 
Upon receipt of the signed SF 30, for un-priced and unilateral modifications (or bilateral 
modifications with agreement on costs without an agreement on time, the Contractor shall 
submit proposed schedule revisions (in the form of a proposed subnet/fragnet) to the 
Contracting Officer for approval, within 14 days of the SF 30 being issued. The proposed 
(subnet/fragnet) revisions to the schedule will be approved by the Contracting Officer prior 
to application of those changes within the project schedule. 
 
Should the contractor fail or refuse to submit the provisions, the Contracting Officer may 
furnish the Contractor  suggested (subnet/fragnet) revisions to the project schedule. 
 
Upon receipt, the Contractor shall include these subnet/fragnet revisions in the project 
schedule. 
 
If the Contractor has any objections to the revisions furnished by the Contracting Officer, 
the Contractor shall advise the Contracting Officer within 14 days of receipt of the 
revisions. 
 
Regardless of the objections, the Contractor shall continue to update the schedule with the 
Contracting Officer's revisions until a mutual agreement on the revisions is reached. 
  
If the Contractor fails to submit alternative revisions within 2 weeks of receipt of the 
Contracting officer's proposed revisions, the contractor will be deem to have concurred 
with the Contracting Officer's proposed revisions. The proposed revisions will be the basis 
for an “equitable adjustment" for performance of the work. 
 
Bilateral modifications shall be entered into the NAS schedule, utilizing the subnet/fragnet 
as agreed during negotiations, immediately  after receipt of signed SF 30. Entries to the 
schedule must be approved by Contracting Officer. 
 
All modifications subnets/fragnets shall be applied to the NAS schedule immediately in the 
sequence in which they were finalized (received signed SF 30).  The modification with 
time extension shall result in new work activities entered adjacent to the critical path work 
activity affected by the modification. 
 
 Weather time extensions must be included monthly upon receipt of the written results of 
the monthly weather evaluation from the Contracting Officer. 
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Contractor falls behind the approved  project schedule 
 
If the Contractor falls behind its approved schedule, (behind the LS/LF cash flow curve or 
more than 15 work days of negative float) or performs the work in such a manner that the 
network diagram and mathematical analysis no longer indicate reasonable logic and 
duration for completion of the work by the current contract completion date, as determined 
by the Contracting Officer, the Contractor shall promptly provide a supplemental NAS 
recovery or completion schedule for completion by the current completion date, by 
reducing the remaining durations, revising logic, or adjusting resources onsite (in addition 
to the original approved NAS schedule) as approved by the Contracting Officer.  The 
supplemental schedule shall be (resource loaded with crew size and productivity for each 
remaining activity, and indicating overtime, weekend work, double shifts needed to regain 
the schedule), in accordance with FAR 52.236-15, without additional cost to the 
Government. The supplement schedule shall not replace the original approved schedule as 
the official contract schedule.  The original approved schedule shall be updated monthly 
(in addition to the supplemental schedule) and monitored by the contractor and the 
Contracting Officer to determine the effect of the supplemental schedule progress has on 
the contract progress to regain its rate of progress for timely completion as specified.  
 
The Contractor shall not artificially improve its progress by revising the schedule logic 
restraints or shortening future work activity durations.  The contractor may improve its 
progress by performing sequential work activities concurrently or by performing activities 
more quickly than planned, but such improvements shall be indicated on a supplement 
schedule and shall not be recorded on the official until they have actually been achieved by 
the contractor. The additional resources required to improve the progress must be evident 
on the work site. 
 
Failure of the contractor to perform work and maintain progress in accordance with the 
supplemental recovery or completion schedule, may result in an interim and final 
unsatisfactory performance rating and/or may result in corrective action by the contraction 
officer in accordance with FAR 52.236-15. 
 
a. A list of affected activities, with their associated project schedule activity number.  
 
b A brief explanation of the causes of the change  
 
c. An analysis of the overall impact of the changes proposed  
 
d. Sub-network of the affected area  
 
Activities impacted in each justification for change shall be identified by a unique activity 
code contained in the required data file.  
 
3.7.3 Additional Submission Requirements  
 
For any requested time extension of over 2 weeks, the Contracting Officer may request an 
interim update with revised activities for a specific change request. The Contractor shall 
provide this disk within 4 days of the Contracting Officer's request.  
 
3.8 DIRECTED CHANGES  
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If the NTP is issued for changes prior to settlement of price and/or time, the Contractor 
shall submit proposed schedule revisions to the Contracting Officer: within 2 weeks of the 
NTP being issued. The proposed revisions to the schedule will be approved by the 
Contracting Officer prior to inclusion of those changes within the project schedule. If the 
Contractor fails to submit the proposed revisions, the Contracting Officer may furnish the 
Contractor with suggested revisions to the project schedule. The Contractor shall include 
these revisions in the project schedule until revisions are submitted, and final changes and 
impacts have been negotiated. If the Contractor has any objections to the revisions 
furnished by the Contracting Officer, the Contractor shall advise the Contracting Officer 
within 2 weeks of receipt of the revisions. Regardless of the objections, the Contractor 
shall continue to update the schedule with the Contracting Officer's revisions until a mutual 
agreement in the revisions is reached. If the Contractor fails to submit alternative revisions 
within 2 weeks of receipt of the Contracting Officer's proposed revisions, the Contractor 
will be deemed to have concurred with the Contracting Officer's proposed revisions. The 
proposed revisions will then be the basis for an equitable adjustment for performance of 
the work.  
 
3.9 OWNERSHIP OF FLOAT  
 
Float available in the schedule, at any time, shall not be considered for the exclusive use of 
either the Government or the Contractor.  
 
End of Section  
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1.9   Telephone 
 
Provide and pay for telephone installation and service for field offices.  
Maintain service for duration of operations under this Contract. 

 
1.10   SANITARY FACILITIES 
 
Contractor shall provide his own toilet facilities for the duration of the 
Contract.  Provide proper, adequate, sanitary toilet facilities for use of 
all workers employed on Project, in accordance with State and Local Health 
Departments. 

 
1.11   BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN 
 
1.11.1   Bulletin Board 
 
Immediately upon beginning of work, the Contractor shall provide a 
weatherproof glass-covered bulletin board not less than 915 by 1220 mm (36 
by 48 inches) in size for displaying the Equal Employment Opportunity 
poster, a copy of the wage decision contained in the contract, Wage Rate 
Information poster, and other information approved by the Contracting 
Officer.  The bulletin board shall be located at the project site in a 
conspicuous place easily accessible to all employees, as approved by the 
Contracting Officer.  Legible copies of the aforementioned data shall be 
displayed until work is completed.  Upon completion of work the bulletin 
board shall be removed by and remain the property of the Contractor. 

 
1.11.2   Project and Safety Signs 
 
   (A)  General:   
 
   The Contractor shall construct and erect one project sign,and one safety 
sign for this project and shall construct and erect a minimum of 1 hard hat 
sign at each entrance to the project locations as designated by the 
Contracting Officer.  The signs shall conform to the requirements of the 
drawings attached at the end of this section.  The signs shall be erected as 
soon as possible and within 15 days after date of commencement of work under 
this contract.  The data required by the safety sign shall be corrected 
daily.  
 
   (B)  Maintenance and Disposal:   
 
   The Contractor shall maintain the signs in good condition throughout the 
life of the project.  Signs shall remain the property of the Contractor and 
upon completion of the project they shall be removed from the site. 

 
   (C)  Materials: 
 
      (1)  Lumber shall conform to DOC PS 20 and grading rules of applicable 
grading agencies, WCLIB or WWPA.  Grade shall be "Standard" or better 
Douglas Fir, S4S and shall be stamped S-Dry. 
 
      (2)  Plywood:  Plywood shall conform to DOC PS 1, Grade AC, Group 1, 
Exterior. 
 
      (3)  Bolts, Nuts and Nails:  Bolts and nuts shall be galvanized, and 
type, and size best suited for intended for use.  Nails shall conform to  
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ASTM F 547. 
 
      (4)  Paint:  Type of paint for primer, finish coats, and lettering, 
shall be as indicated on the attached standard drawing, Project Sign, 
paragraph PAINTING.  The color of signs and lettering shall be as directed 
by the Contracting Officer.  Safety signs shall be painted in the same 
colors as the project sign.  Hard hat signs shall be painted as indicated on 
the attached drawing. 
 
      (5)  Decals:  Corps of Engineers castle decal and the hard hat decal 
called for on the signs will be furnished by the Government. 
 
   (C)  Construction: 
 
      (1)  Signs shall be constructed as detailed on attached drawings. 
 
      (2)  Painting:  All exposed surfaces and edges of plywood shall be 
given one coat of linseed oil and be wiped prior to applying primer.  All 
exposed surfaces of signs and supports shall be given one coat of primer and 
one finish coat as indicated.  All lettering shall be sized as indicated.  
Width of letter stroke shall be 1/6 of the letter height, except as noted. 
 
   (D)  Maintenance and Disposal:   
 
   The Contractor shall maintain the signs in good condition throughout the 
life of the project.  Signs shall remain the property of the Contractor and 
upon completion of the project they shall be removed from the site. 

 
1.12   PROTECTION AND MAINTENANCE OF TRAFFIC 
 
During construction the Contractor shall provide access and temporary 
relocated roads as necessary to maintain traffic.  The Contractor shall 
maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting Officer.  
Measures for the protection and diversion of traffic, including the 
provision of watchmen and flagmen, erection of barricades, placing of lights 
around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as 
required by the State and local authorities having jurisdiction.  The 
traveling public shall be protected from damage to person and property.  The 
Contractor's traffic on roads selected for hauling material to and from the 
site shall interfere as little as possible with public traffic.  The 
Contractor shall investigate the adequacy of existing roads and the 
allowable load limit on these roads.  The Contractor shall be responsible 
for the repair of any damage to roads caused by construction operations. 

 
1.12.1   Haul Roads 
 
The Contractor shall, at its own expense, construct access and haul roads 
necessary for proper prosecution of the work under this contract.  Haul 
roads shall be constructed with suitable grades and widths; sharp curves, 
blind corners, and dangerous cross traffic shall be avoided.  The Contractor 
shall provide necessary lighting, signs, barricades, and distinctive 
markings for the safe movement of traffic.  The method of dust control, 
although optional, shall be adequate to ensure safe operation at all times.  
Location, grade, width, and alignment of construction and hauling roads 
shall be subject to approval by the Contracting Officer.  Lighting shall be 
adequate to assure full and clear visibility for full width of haul road and 
work areas during any night work operations.  Upon  
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that his work does not change existing drainage patterns that could cause flooding 
of the job site or adjacent properties. 

 
1.13.14   Protection of Existing Facilities 
 

Any damage to existing structures, equipment, roads, walks, landscaping or other 
items of the existing site or adjacent property from Work performed under the 
Contractor, shall be the responsibility of the Contractor. The Contractor shall 
repair, replace and make good all such damage to the satisfaction of the Contracting 
Officer. 

 
1.13.15   Security Fencing 
 

The Contractor shall install all required fencing and barricades prior to the start 
of construction. 

 
1.13.16   Maintenance and Removal 
 

Maintain all temporary facilities and controls as long as needed for safe and proper 
completion of Work; remove all such temporary facilities and controls as rapidly as 
progress of Work will permit. 

 
1.13.17   Protection 
 

Use all means necessary to maintain tempor-ary facilities and controls in proper and 
safe condition throughout progress of Work. 

 
1.13.18   Damage or Theft 
 

Protect work and materials to be used on project from damage or loss due to 
elements, theft, vandalism, malicious mischief, or other causes.  Provide temporary 
roofs, window and door coverings, boxing or other construction as required. 

 
1.14   GOVERNMENT FIELD OFFICE 
 
1.14.1   Resident Engineer's Office 
 

The Contractor shall provide the Government Resident Engineer with an office, approximately 19 square meters 
(200 square feet) in floor area, located where directed and providing space heat, electric light and power, 
and toilet facilities consisting of one lavatory and one water closet complete with connections to water and 
sewer mains.  A mail slot in the door or a lockable mail box mounted on the surface of the door shall be 
provided.  At completion of the project, the office shall remain the property of the Contractor and shall be 
removed from the site.  Utilities shall be connected and disconnected in accordance with local codes and to 
the satisfaction of the Contracting Officer. 

 
1.14.2   Field Office Building for the Contracting Officer 
 
The Contractor shall supply and maintain a lockable field office for the exclusive use of the Contracting 
Officer, separate and distinct from any facility used by the Contractor. It shall consist of a trailer or 
sections of trailers or equivalent placed on concrete blocks and leveled and provided with adequate steps at 
each exterior door. The trailer and its associated equipment shall be new or recently renovated to a like-new 
condition. 
 
  The trailer shall be provided with and equipped with the following as a minimum: 
 
      a)   Lighting: Electric light, non-glare type luminaires to provide a minimum illumination level of one 
hundred (100) foot-candles at desk height. 
      b)  Heating and Cooling:  Adequate equipment to maintain an ambient air temperature of approximately 
seventy (70) degrees F plus or minus 3 degrees F. 
      c)  Water closet and lavatory:  A separately enclosed room or separate unit properly ventilated and 
complying with applicable sanitary codes including water. 
      d)  Fire extinguisher:  Non-toxic, dry chemical, meeting Underwriters Laboratories, Inc., approved for 
Class A, Class B, and Class C fires with a minimum rating of 2A, 10B, and 10C. 
      e)  Janitorial services shall be provided on a daily basis.  
      f)  Sufficient supply of electrical outlets (110 volts). 
      g)  Three partitioned offices each having a minimum of sixty-four (64) square feet of floor area. Each 
office shall have at least one (1) operable window and shall be supplied with the following equipment: 
         1)  Office desk sixty (60) inch by thirty (30) inch top with lockable drawers, swivel chair with arms, 
and table [sixty (60) inch by thirty (30) inch laminated top]. 
         2)  Prewired for two telephone lines with jacks. 
         3)  Fire resistant , two-drawer, lockable, legal size filing cabinet. 
         4)  Shelf set, two (2) shelves high by twelve (12) inches deep by three (3) feet long attached to the 
wall.  
         5)  Waste basket. 
      h)  One partitioned meeting area having a minimum of ninety-six (96) square feet of floor area. The 
meeting area shall contain the following: 
         1)  One (1) office table two and one-half (2-1/2) feet by eight (8) feet with laminated top. 
         2)  Eight (8) straight-backed chairs. 
         3) Bulletin board, four (4) feet by six (6) feet, attachable to wall. 
         4)  Waste basket. 
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         5)  Vertical filing plan rack for one (1) set of thirty (30) inch by forty-two (42) inch plans. 
         6)  Bottled water dispenser with hot and cold taps.  Water shall be furnished as needed. 

 
1.14.1  Temporary Facilities (Field Office Building for Contracting Officer) 
 
The Contractor shall supply and maintain a lockable field office for the 
exclusive use of the Contracting Officer, separate and distinct from any facility used 
by the Contractor. It shall consist of a trailer or sections of trailers or 
equivalent, approximately 28 square meters (300 sf), placed and leveled and provided 
with adequate steps at each exterior door. The trailer and its associated equipment 
shall be new or recently renovated to like new condition. 
 
The trailer/trailers shall be provided with and equipped with the following as a 
minimum: 
 
a) Lighting: Electric light, non-glare type, luminaires to provide a 
minimum illumination level of one hundred (100) foot-candles at desk height. 
 
b) Heating and Cooling: Adequate equipment to maintain an ambient air 
temperature of approximately seventy (70) degrees F plus or minus 3 degrees F. 
 
c) Fire extinguisher: Non-toxic, dry chemical, meeting Underwriters 
Laboratories, Inc., approved for Class A, Class B, and Class C fires with a 
minimum rating of 2A, 10B, and 10C. 
 
d) Janitorial services shall be provided by the contractor on a daily basis. 
 
e) Sufficient supply of electrical outlets (110 volts). 
 
f) Two partitioned offices each having a minimum of 9.3 square meters (100 sf) of 
floor area. Each office shall have at least one (1) operable window (all windows shall 
be provided with mini-blinds), and each office shall be supplied with the following 
equipment: 
 
1) Office desk approximately 0.8m wide by 1.5m long(30"Wx60"L) with 
lockable drawers, swivel five roller desk chair with arms, and a plan table 
approximately 0.8m wide by 1.5m long(30"Wx60"L). 
 
2) Prewired for telephone lines with jacks. 
 
3) A 5 drawer filing cabinet, lockable, standard size filing cabinet. 
 
4) Shelf set, three (3) shelves high by 0.3m (12") inches deep by  
0.9m (3') feet long. 
 
5) Waste basket. 
 
g) One partitioned meeting area having a minimum of 9.3 square meters (100 sf) of 
floor area. The meeting area shall contain the following: 
 
      1) One (1) meeting table 0.8m wide by 2.4m long (2.5'x8'), with laminated top. 
 
2) Eight (8) five roller chairs. 
 
3) Bulletin board, 1.2m by 1.8m (4'x6'), attached to wall. 
 
4) White board, 1.2m by 1.8m (4'x6'), attached to wall. 
 
5) Waste basket. 
 
      6) Vertical filing plan rack for five (5) sets of standard "C" size plans. 
 
7) Bottled water dispenser with hot and cold taps. Water shall be 
furnished by the contractor as needed. 
 
      8) Prewired for telephone lines with jacks. 
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